

Weekly Implementation  
Progress Report - December 31, 2001

<u>Sr. Project Manager</u>	<u>DISTRICT</u>	<u>SCHOOL</u>	<u>Closed -</u> <i>(COB Tues.)</i>	<u>In Process</u>	<u>Pre-</u> <u>Implementa</u> <u>tion Walk</u>	<u>Design</u>	<u>Work</u> <u>Order</u>	<u>Cabling</u>	<u>Cable</u> <u>Complete</u> <u>Next Week</u>	<u>NI</u>	<u>NI Start</u> <u>Next Week</u>	<u>Close</u> <u>Next Week</u>	<u>Close By</u> <u>Month End</u>	<u>On Hold</u>
Burch, John														
	<b>Deer Valley Unified</b>													
		Stetson Hills	1											
		Sierra Verde	1											
		<b>Deer Valley Module 1</b>												
		Barry Goldwater High School		1				1						
		Mountain Ridge High School		1				1						
		Deer Valley High School		1		1								
		District Technology Center		1		1								
		Desert Sky Middle School		1		1								
		Desert Mountain Middle School		1		1								
	<b>Dysart Unified</b>													
		West Point Elementary (new build)	1											
		Dysart District Office		1		1								
		Dysart High School		1		1								
		El Mirage School		1		1								
		Kingswood Elementary School		1		1								
		Surprise Elementary School		1		1								
	<b>Fountain Hills Unified</b>													
		Fountain Hills Unified District Office	1											
		Fountain Hills Middle School		1										1
		Four Peaks Elementary School		1										1
		McDowell Mountain Elementary		1										1
		Fountain Hills High School		1										1
	<b>Mesa Unified</b>													
		<b>Mesa Cluster 1</b>												
		Carson		1		1								
		Emerson		1		1								
		Kerr		1		1								
		Westwood High School		1		1								
		Whitman		1		1								
		Whittier		1		1								
	<b>Payson Unified</b>													
		Frontier Elementary School		1				1						
		Julia Randall Elementary School		1				1						
		Payson Center for Success		1				1						
		Payson Elementary School		1				1						
		Payson High School		1				1						
		Rim Country Middle School		1				1						
		Payson District Office		1				1						
	<b>Round Valley Unified</b>													
		Round Valley Unified District Office	1											
		Round Valley High School		1										1
		Round Valley HS Alternative PR		1										1
		Round Valley Intermediate School	1											
		Round Valley Middle School	1											

Weekly Implementation  
Progress Report - December 31, 2001

<u>Sr. Project Manager</u>	<u>DISTRICT</u>	<u>SCHOOL</u>	<u>Closed -</u> <i>(COB Tues.)</i>	<u>In Process</u>	<u>Pre-</u> <u>Implementa</u> <u>tion Walk</u>	<u>Design</u>	<u>Work</u> <u>Order</u>	<u>Cabling</u>	<u>Cable</u> <u>Complete</u> <u>Next Week</u>	<u>NI</u>	<u>NI Start</u> <u>Next</u> <u>Week</u>	<u>Close</u> <u>Next Week</u>	<u>Close By</u> <u>Month End</u>	<u>On Hold</u>
		Round Valley Primary School	1											
	<b>Wickenburg</b>													
		Wickenburg District Office	1											
		Hassayampa Upper Elementary	1											
		MacLennan School	1											
		Vulture Peak	1											
		Wickenburg Alternative High School	1											
		Wickenburg High School	1											
	<b>Williams Unified</b>													
		Williams Unified District Office	1											
		Williams Elementary/Middle School	1											
		Williams High School	1											
		Williams Alternative School	1											
	<b>Wenden</b>													
		Wenden Elementary District Office	1											
		Wenden Elementary School	1											
		<b>Totals:</b>	<b>20</b>	<b>30</b>	<b>0</b>	<b>15</b>	<b>0</b>	<b>9</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>6</b>
<b>Covey, Chris</b>														
	<b>Tempe UHSD</b>													
		Corona Del Sol High School		1			1							
		McClintock High School		1			1							
		Marcos De Niza High School		1			1							
		Tempe High School		1			1							
		Mountain Pointe High School		1			1							
		Desert Vista High School		1				1						
		District Office		1			1							
		Compadre High School		1						1				
	<b>Holbrook USD</b>													
		Holbrook High School	1											
		Holbrook Junior High School	1											
		Park Elementary School	1											
		Phoenix Alternative School	1											
		District Office	1											
		Indian Wells Elementary School												1
		Hulet Elementary School												1
	<b>Morristown ESD</b>													
		Morristown Elementary School	1											
		District Office	1											
	<b>Phoenix ESD</b>													
		Monteray Park Elementary	1											
		Mary McLeod Bethune Elementary School	1											
		Capitol Elementary School	1											
		Paul Dunbar Lawrence School	1											
		Thomas A. Edison School	1											
		Ralph Waldo Emerson School	1											
		Magnet Traditional School	1											
		Maie Bartlett Heard School	1											
		Silvester A. Herrera School	1											

Weekly Implementation  
Progress Report - December 31, 2001

<u>Sr. Project Manager</u>	<u>DISTRICT</u>	<u>SCHOOL</u>	<u>Closed -</u> <u>(COB Tues.)</u>	<u>In Process</u>	<u>Pre-</u> <u>Implementa</u> <u>tion Walk</u>	<u>Design</u>	<u>Work</u> <u>Order</u>	<u>Cabling</u>	<u>Cable</u> <u>Complete</u> <u>Next Week</u>	<u>NI</u>	<u>NI Start</u> <u>Next Week</u>	<u>Close</u> <u>Next Week</u>	<u>Close By</u> <u>Month End</u>	<u>On Hold</u>
		Kenilworth Elementary School	1											
		Lowell School	1											
		Ann Ott School	1											
		Augustus H. Shaw Junior School	1											
		Whittier Elementary School	1											
		Phoenix Elementary Administration Bldg	1											
		Emerson Court Welcome Center												1
		Garfield School												1
		Phoenix Prep Acadmey												1
		Alternative Center for Education (Faith North)												1
	<b>Litchfield ESD</b>													
		Litchfield Elementary School	1											
		Litchfield Palm Valley Elementary School	1											
		Litchfield Rancho Santa Fe Elementary School	1											
		Litchfield Scott Libby Elementary School	1											
		Litchfield Western Sky Middle School	1											
		Litchfield White Tanks Learning Center	1											
		Litchfield District Office	1											
	<b>Gilbert USD</b>													
		Ashland Ranch Elementary School	1											
		Augusta Ranch Elementary School	1											
		Desert Ridge Junior High School	1											
	<b>Issac ESD</b>													
		Lela Alston Elementary	1											
		Isaac Middle School		1						1				
		J B Sutton Elementary School		1				1	1					
		P T Coe Elementary School		1				1	1					
		Mitchell Elementary School		1				1						
		Esperanza Elementary School	1											
		Escuela Azteca Elementary School	1											
		Morris K. Udall Elementary School	1											
		Joseph Zito Elementary School												1
		Alta E Butler Elementary School												1
		Pueblo Del Sol Middle School												1
	<b>Congress ESD</b>													
		Congress Elementary	1											
	<b>Peoria USD</b>													
		Zuni Hills Elementary School	1											
		Peoria Elementary School		1		1								
		Ira A. Murphy Elementary School		1		1								
		Kachina Elementary School		1		1								
		Heritage Elementary School		1		1								
		Pioneer Elementary School		1		1								
		Alta Loma Elementary School		1		1								
		Desert Palmas Elementary School												1
		Foothills Elementary Elementary School		1		1								
		Copperwood Elementary School		1			1							
		Sundance Elementary School		1		1								
		Cotton Boll Elementary School		1		1								
		Oakwood Elementary School		1		1								
		Desert Valley Elementary School		1		1								

Weekly Implementation  
Progress Report - December 31, 2001

<u>Sr. Project Manager</u>	<u>DISTRICT</u>	<u>SCHOOL</u>	<u>Closed -</u> <u>(COB Tues.)</u>	<u>In Process</u>	<u>Pre-</u> <u>Implementa</u> <u>tion Walk</u>	<u>Design</u>	<u>Work</u> <u>Order</u>	<u>Cabling</u>	<u>Cable</u> <u>Complete</u> <u>Next Week</u>	<u>NI</u>	<u>NI Start</u> <u>Next</u> <u>Week</u>	<u>Close</u> <u>Next Week</u>	<u>Close By</u> <u>Month End</u>	<u>On Hold</u>
		Sahuaro Ranch Elementary School		1		1								
		Oasis Elementary Elementary School		1		1								
		Sun Valley Elementary School		1		1								
		Sky View Elementary School		1		1								
		Apache Elementary School		1		1								
		Canyon Elementary School		1		1								
		Marshall Ranch Elementary School		1		1								
		Santa Fe Elementary School		1		1								
		Paseo Verde Elementary School		1		1								
		Desert Harbor Elementary School		1		1								
		Cheyenne Elementary School		1		1								
		Frontier Elementary School		1		1								
		Country Meadows Elementary School		1		1								
		Coyote Hills Elementary School		1		1								
		Peoria High School		1		1								
		Cactus High School		1		1								
		Ironwood High School		1		1								
		Centennial High School		1		1								
		Sunrise Mountain High School		1		1								
		Cholla Annex		1		1								
		District Office		1		1								
		Peoria Annex		1		1								
		Alternative School		1		1								
	<b>Glendale ESD</b>													
		District Office		1		1								
		Glendale Landmark Middle School	1											
		Isaac Imes Elementary School		1						1				
		Harold Smith Elementary School		1						1				
		Melvin Sine Elementary School	1											
		William Jack Elementary School	1											
		Don Mensendick Elementary School	1											
		Glenn Burton Elementary School		1						1	1	1		
		Glendale American Elementary School		1						1				
		Bicentennial North Elementary School	1											
		Horizon Elementary School	1											
		Challenger Middle School		1				1	1					
		Bicentennial South Elementary School	1											
		Discovery Elementary School		1		1								
		Desert Garden Elementary School		1						1				
		Coyote Ridge Elementary School												1
	<b>Hyder ESD</b>													
		District Office	1											
		Dateland Elementary School	1											
	<b>Continental ESD</b>													
		Continental Elementary	1											
		Continental Junior High School	1											
	<b>Winslow USD</b>													
		Bonne Brennan Elementary School	1											
		Jefferson Elementary School	1											
		Washington Elementary School	1											
		Winslow Junior High	1											
		Winslow High School												1

Weekly Implementation  
Progress Report - December 31, 2001

<u>Sr. Project Manager</u>	<u>DISTRICT</u>	<u>SCHOOL</u>	<u>Closed -</u> <i>(COB Tues.)</i>	<u>In Process</u>	<u>Pre-</u> <u>Implementa</u> <u>tion Walk</u>	<u>Design</u>	<u>Work</u> <u>Order</u>	<u>Cabling</u>	<u>Cable</u> <u>Complete</u> <u>Next Week</u>	<u>NI</u>	<u>NI Start</u> <u>Next</u> <u>Week</u>	<u>Close</u> <u>Next Week</u>	<u>Close By</u> <u>Month End</u>	<u>On Hold</u>
	<b>Buckeye ESD</b>													
		Buckeye Elementary School	1											
		District Office	1											
	<b>Young ESD</b>													
		Young Elementary School												1
	<b>Coolidge USD</b>													
		West Elementary School		1		1								
		North Elementary School		1		1								
		Coolidge Intermediate School												1
		McCray Junior High School												1
		Coolidge High School		1		1								
		Coolidge High School Success Center		1		1								
		District Office		1		1								
		McCray Academy												1
	<b>Florence USD</b>													
		Florence Elementary School	1											
		Johnson Ranch Elementary School	1											
		Florence Middle School	1											
		Florence High School	1											
		District Office	1											
		District Warehouse	1											
	<b>Flagstaff USD</b>													
		District Office		1		1								
		DeMiguel Elementary School		1		1								
		Cromer Elementary School		1		1								
		Kinsey Elementary School		1		1								
		Marshall Elementary School		1		1								
		Killip Elementary School		1		1								
		South Beaver Elementary School		1		1								
		Weitzel Elementary School		1		1								
		Sechrist Elementary School		1		1								
		Thomas Elementary School		1		1								
		Christensen Elementary School		1		1								
		Leupp Elementary School												1
		Knoles Elementary School		1		1								
		Flagstaff Middle School		1		1								
		Mount Elden Middle School		1		1								
		Renaissance Magnet Middle School		1		1								
		Flagstaff High School		1		1								
		Coconino High School		1		1								
		Sinagua High School		1		1								
		Alternative School		1		1								
	<b>Chandler USD</b>													
		District Office		1		1								
		Willis Junior High School		1		1								
		San Marcos Elementary School		1		1								
		Erie Elementary School		1		1								
		Galveston Elementary School		1		1								
		Hartford Elementary School		1		1								
		Knox Elementary School		1		1								

Weekly Implementation  
Progress Report - December 31, 2001

<u>Sr. Project Manager</u>	<u>DISTRICT</u>	<u>SCHOOL</u>	<u>Closed -</u> <i>(COB Tues.)</i>	<u>In Process</u>	<u>Pre-</u> <u>Implementa</u> <u>tion Walk</u>	<u>Design</u>	<u>Work</u> <u>Order</u>	<u>Cabling</u>	<u>Cable</u> <u>Complete</u> <u>Next Week</u>	<u>NI</u>	<u>NI Start</u> <u>Next</u> <u>Week</u>	<u>Close</u> <u>Next Week</u>	<u>Close By</u> <u>Month End</u>	<u>On Hold</u>
		Frye Elementary School		1		1								
		Anna Marie Jacobson Elementary School		1		1								
		Sanborn Elementary School		1		1								
		Clifford J Goodman Elementary School		1		1								
		Weinberg Elementary School		1		1								
		John M Andersen Elementary School		1		1								
		Marshall Humphrey II Elementary School		1		1								
		John M Andersen Jr High School		1		1								
		Shumway Elementary School		1		1								
		Bogle Junior High School		1		1								
		Dr Howard K Conley Elementary School		1		1								
		Rudy G Bologna Elementary		1		1								
		Robert and Darnell Tarwater Elementary		1		1								
		Chandler High School		1		1								
		Hamilton High School		1		1								
		Pathways Learning Center		1		1								
	<b>Stanfield ESD</b>													
		Stanfield Elementary School		1		1								1
		<b>Totals:</b>	<b>61</b>	<b>103</b>	<b>0</b>	<b>84</b>	<b>7</b>	<b>5</b>	<b>3</b>	<b>7</b>	<b>1</b>	<b>1</b>	<b>0</b>	<b>18</b>
<b>Johnson, Loretha</b>														
	<b>Rucker Elementary District</b>													
		Rucker Elementary District Office	1											
		Rucker Elementary School	1											
	<b>Forrest Elementary District</b>													
		Forrest Elementary District Office	1											
		Forrest Elementary School	1											
	<b>Double Adobe Elementary District</b>													
		Double Adobe Elementary District Office	1											
		Double Adobe School	1											
	<b>Maine Consolidated District</b>													
		Maine Consolidated District Office	1											
		Maine Consolidated School	1											
	<b>Beaver Creek Elementary District</b>													
		Beaver Creek Elementary District Office	1											
		Beaver Creek Elementary School	1											
	<b>Champie Elementary District</b>													
		Champie District Office	1											
		Champie Elementary School	1											
	<b>Scottsdale Unified District</b>													
		Copper Ridge Elementary	1											
		Cochise Elementary School	1											
		Tavan Elementary School	1											
	<b>San Simon Unified District</b>													
		San Simon Unified District Office	1											
		San Simon School	1											
		San Simon High School	1											

Weekly Implementation  
Progress Report - December 31, 2001

<u>Sr. Project Manager</u>	<u>DISTRICT</u>	<u>SCHOOL</u>	<u>Closed -</u> <u>(COB Tues.)</u>	<u>In Process</u>	<u>Pre-</u> <u>Implementa</u> <u>tion Walk</u>	<u>Design</u>	<u>Work</u> <u>Order</u>	<u>Cabling</u>	<u>Cable</u> <u>Complete</u> <u>Next Week</u>	<u>NI</u>	<u>NI Start</u> <u>Next</u> <u>Week</u>	<u>Close</u> <u>Next Week</u>	<u>Close By</u> <u>Month End</u>	<u>On Hold</u>
	<b>Pearce Elementary District</b>													
		Pearce Elementary District Office	1											
		Pearce Elementary School	1											
	<b>Pomerene Elementary District</b>													
		Pomerene Elementary District Office	1											
		Pomerene Elementary School	1											
	<b>Redington Elementary District</b>													
		Redington Elementary District Office	1											
		Redington Elementary School	1											
	<b>Ft Huachuca District</b>													
		Ft. Huachuca District Office		1		1								1
		Colonel Johnston Elementary School		1		1								1
		Colonel Smith Middle School		1		1								1
		General Myer Elementary School		1		1								1
	<b>Bowie Unified District</b>													
		Bowie Unified District Office		1		1								
		Bowie Elementary School		1		1								
		Bowie High School		1		1								
	<b>Concho Elementary District</b>													
		Concho Elementary District Office		1		1								1
		Concho Elementary		1		1								1
	<b>Tombstone Unified District</b>													
		Tombstone Unified District Office		1		1								
		Walter J. Meyer School		1		1								
		Tombstone High School		1		1								
		Huachuca City School		1		1								
		Tombstone Alternative School		1		1								
	<b>Scottsdale Unified School District</b>													
	<b>Cluster 1</b>	Arcadia Neighborhood Learning Center		1		1								
		Hopi Elementary		1		1								
		Mountainside Middle School		1		1								
		Ingleside Middle School		1		1								
		Pueblo Elementary School		1		1								
	<b>Ajo Unified District</b>													
		Ajo Unified District Office		1		1								
		Ajo School		1		1								
	<b>Antelope Union High School District</b>													
		Antelope Union High School District Office		1		1								
		Antelope Union High School		1		1								
	<b>Casa Grande High School District</b>													
		Casa Grande High School District Office		1		1								
		Casa Grande High School		1		1								
	<b>Mohawk Valley Elementary District</b>													
		Mohawk Valley Elementary District Office		1		1								
		Mohawk Valley School		1		1								

Weekly Implementation  
Progress Report - December 31, 2001

<u>Sr. Project Manager</u>	<u>DISTRICT</u>	<u>SCHOOL</u>	<u>Closed -</u> <i>(COB Tues.)</i>	<u>In Process</u>	<u>Pre-Implementa</u> <u>tion Walk</u>	<u>Design</u>	<u>Work Order</u>	<u>Cabling</u>	<u>Cable Complete</u> <u>Next Week</u>	<u>NI</u>	<u>NI Start</u> <u>Next Week</u>	<u>Close</u> <u>Next Week</u>	<u>Close By</u> <u>Month End</u>	<u>On Hold</u>
	<b>St. Johns Unified Dsitric</b>													
		St. Johns Unified District Office		1			1							
		Coronado Elementary School		1			1							
		St. Johns Middle School		1			1							
		St. Johns High School		1			1							
	<b>Gilbert Unified District</b>													
	<b>Cluster 1</b>	District Office		1					1		1			
		Boulder Creek Elementary School		1		1								
		Greenfield Junior High School		1		1								
	<b>Cluster 2</b>	Highland High School		1		1								
		Burk Elementary School		1		1								
		Finley Farms Elementary School		1		1								
		Greenfield Elementary School		1		1								
		Mesquite High School		1		1								
		Neely Elementary		1		1								
		<b>Totals:</b>	<b>24</b>	<b>40</b>	<b>0</b>	<b>35</b>	<b>4</b>	<b>0</b>	<b>1</b>	<b>0</b>	<b>1</b>	<b>0</b>	<b>0</b>	<b>6</b>
<b>McCoy, Rob</b>														
	<b>Agua Fria Union High School District</b>													
		District Office	1											
		Agua Fria High School		1				1						
		Millenium High School		1			1							
	<b>Avondale Elementary School District</b>	<b>Cluster 1</b>												
		District Office		1					1			1		
		Wildflower Elementary School		1					1			1		
		Avondale Middle School		1					1			1		
	<b>Buckeye Union High School District</b>	<b>Cluster 1</b>												
		Estrella Foothills		1				1						
	<b>Fowler Elementary School District</b>	<b>Cluster 1</b>												
		District Office	1											
		Fowler Elementary School		1				1	1			1		
		Sunridge Elementary School	1											
		Santa Maria		1								1		
	<b>Kyrene Elementary School District</b>	<b>Cluster 1</b>												
		Kyrene de la Milenio	1											
		Casa Vida	1											
		Kyrene de la Estrella Elementary School	1											
		Kyrene de la Mariposa School		1						1		1		
		Kyrene de las Manitas School		1		1								
		<b>Cluster 2</b>												
		Kyrene de los Ninos School		1		1								
		Kyrene de la Paloma School		1		1								
		Kyrene De Los Lagos School		1		1								
		Kyrene del Norte School		1		1								
		Kyrene Akimel A-AI Middle School		1		1								
		Kyrene Aprende Middle School		1		1								
		Kyrene de las Brisas School		1		1								
		<b>Cluster 3</b>												
		Kyrene de la Sierra School		1		1								
		Kyrene del Cielo School		1		1								



Weekly Implementation  
Progress Report - December 31, 2001

<u>Sr. Project Manager</u>	<u>DISTRICT</u>	<u>SCHOOL</u>	<u>Closed -</u> <i>(COB Tues.)</i>	<u>In Process</u>	<u>Pre-Implementa</u> <u>tion Walk</u>	<u>Design</u>	<u>Work Order</u>	<u>Cabling</u>	<u>Cable Complete</u> <u>Next Week</u>	<u>NI</u>	<u>NI Start</u> <u>Next Week</u>	<u>Close</u> <u>Next Week</u>	<u>Close By</u> <u>Month End</u>	<u>On Hold</u>
		Kyrene de la Mirada School		1		1								
		Kyrene Centennial Middle School		1	1									
		Kyrene Middle School		1	1									
		C I Waggoner School		1	1									
		Kyrene de la Colina School		1	1									
	<b>Laveen Elementary School District</b>													
		District Office		1			1							
		Laveen Elementary School		1			1							
		Maurice C Cash School		1			1							
		Vista Del Sur Middle School		1			1							
	<b>Liberty Elementary School District</b>													
		District Office		1		1								
		Liberty Elementary Schoo		1		1								
		Rainbow Elementary		1		1								
		Estrella Mountain		1		1								
	<b>Madison Elementary School District</b>													
		District Office		1		1								
		Madison #1		1		1								
		Camelview		1		1								
		Park		1		1								
		Richard Simis		1		1								
		Rose Lane		1		1								
		Meadows		1		1								
		Heights		1		1								
	<b>Maricopa County Regional</b>	<i>Cluster 1</i>												
		District Office		1			1							
		Auxiliary Administration Unit		1			1							
		West Valley High School		1			1							
		East Valley Middle School		1			1							
		Lone Cactus		1			1							
		Thomas J Pappas - Tempe		1			1							
		Guadalupe High School		1			1							
		<i>Cluster 2</i>												
		Williams School		1										1
		Thomas J Pappas Elementary School		1										1
		Thomas J Pappas Junior High School		1										1
		Mesa Detention Center (SEF)		1										1
		Durango Detention Center		1										1
	<b>Naco Elementary School District</b>													
		District Office	1											
		Naco Elementary School	1											
	<b>Palo Verde</b>													
		District Office	1											
		Palo Verde Elementary School	1											
	<b>Pendergast Elementary District</b>													
		PENDERGAST ELEMENTARY DISTRICT Office		1			1							
		PENDERGAST ELEMENTARY SCHOOL		1			1							
		Sonoran Sky Elementary School		1			1							
		CANYON BREEZE ELEMENTARY SCHOOL		1			1							

Weekly Implementation  
Progress Report - December 31, 2001

<u>Sr. Project Manager</u>	<u>DISTRICT</u>	<u>SCHOOL</u>	<u>Closed -</u> <i>(COB Tues.)</i>	<u>In Process</u>	<u>Pre-</u> <u>Implementa</u> <u>tion Walk</u>	<u>Design</u>	<u>Work</u> <u>Order</u>	<u>Cabling</u>	<u>Cable</u> <u>Complete</u> <u>Next Week</u>	<u>NI</u>	<u>NI Start</u> <u>Next</u> <u>Week</u>	<u>Close</u> <u>Next Week</u>	<u>Close By</u> <u>Month End</u>	<u>On Hold</u>
		COPPER KING ELEMENTARY SCHOOL		1			1							
		DESERT HORIZON ELEMENTARY SCHOOL		1			1							
		DESERT MIRAGE ELEMENTARY SCHOOL		1			1							
		GARDEN LAKES ELEMENTARY SCHOOL		1			1							
		VILLA DE PAZ ELEMENTARY SCHOOL		1			1							
		WESTWIND ELEMENTARY SCHOOL		1			1							
		Pendergast New #10		1		1								
	<b>Riverside Elementary School District</b>													
		District Office		1			1							
		Riverside Elementary		1			1							
		<b>Totals:</b>	<b>10</b>	<b>65</b>	<b>4</b>	<b>24</b>	<b>24</b>	<b>3</b>	<b>4</b>	<b>1</b>	<b>0</b>	<b>6</b>	<b>0</b>	<b>5</b>
<b>Nicoll, Jim</b>														
	<b>Aguila Elementary District</b>													
		Aguila Elementary District Office												1
		Aguila Elementary School												1
	<b>Arlington Elementary District</b>													
		Arlington Elementary District												1
		Arlington Elementary School												1
	<b>Ash Fork Joint Unified School District</b>													
		District Office		1										1
		Ash Fork Elementary School		1										1
		Ash Fork High School		1										1
	<b>Bullhead City ESD</b>													
		Sunrise Elementary School				1								
		Bullhead City Elementary District Office		1				1	1					
		BULLHEAD CITY JR HIGH SCHOOL		1										
		COYOTE CANYON SCHOOL		1										1
		DESERT VALLEY ELEMENTARY		1										1
		DIAMONDBACK ELEMENTARY SCHOOL		1				1						
		FOX CREEK JR HIGH SCHOOL		1										
		MOUNTAIN VIEW ELEMENTARY		1		1								
	<b>Cave Creek Unified District</b>													
		CAVE CREEK UNIFIED DISTRICT Office		1				1						
		BLACK MOUNTAIN ELEMENTARY SCHOOL		1		1								
		CACTUS SHADOWS HIGH SCHOOL/PSH		1		1								
		DESERT ARROYO MIDDLE SCHOOL		1				1						
		DESERT SUN ELEMENTARY SCHOOL		1		1								
		DESERT WILLOW ELEMENTARY SCHOOL		1				1						
		SONORA TRAILS MIDDLE SCHOOL		1		1								
		TBD Elementary (Montgomery/Dynamite)		1		1								
	<b>Cedar Unified District</b>													
		Cedar Unified District Office												1
		Jeddito School												1
		Hoteville-Bacavi Community School												1
	<b>Heber-Overgaard Unified District</b>													
		Heber-Overgaard Unified Distirct Office	1											
		Capps Elementary School		1										1
		Mogollon High School		1										1

Weekly Implementation  
Progress Report - December 31, 2001

<u>Sr. Project Manager</u>	<u>DISTRICT</u>	<u>SCHOOL</u>	<u>Closed -</u> <i>(COB Tues.)</i>	<u>In Process</u>	<u>Pre-</u> <u>Implementa</u> <u>tion Walk</u>	<u>Design</u>	<u>Work</u> <u>Order</u>	<u>Cabbling</u>	<u>Cable</u> <u>Complete</u> <u>Next Week</u>	<u>NI</u>	<u>NI Start</u> <u>Next Week</u>	<u>Close</u> <u>Next Week</u>	<u>Close By</u> <u>Month End</u>	<u>On Hold</u>
		Mogollon Jr High School	1											
		Mountain Meadows Primary	1											
	<b>Joseph City Unfiled District</b>													
		Joseph City Unfiled District Office		1										1
		Joseph City Elementary School		1										1
		Joseph City Jr/Sr High School		1										1
	<b>Hackberry School District</b>													
		Hackberry School District Office	1											
		Cedar Hills School	1											
	<b>McNary Elementary District</b>													
		McNary Elementary District Office												1
		McNary Elementary School												1
	<b>Pinon Unified District</b>													
		Pinon Unified District Office												1
		Pinion Elementary School												1
		Pinion High School												1
		Pinion Middle School												1
	<b>Sentinel Elementary District</b>													
		SENTINEL ELEMENTARY DISTRICT Office												1
		SENTINEL ELEMENTARY SCHOOL												1
	<b>Ray Unified School District</b>													
		Ray Unified District Office	1											
		Ray Elementary School	1											
		Ray Primary School	1											
		Ray High School	1											
	<b>Saddle Mountain Unified School District (Ruth Fisher)</b>													
		Ruth Fisher Elementary District Office	1											
		Ruth Fisher Elementary School	1											
	<b>Skull Valley Elementary District</b>													
		Skull Valley Elementary District Office	1											
		Skull Valley Elementary School	1											
	<b>Lake Havasu Unified School District</b>													
		Nautilus Elementary School	1											
		Jamica Elementary	1											
		LAKE HAVASU UNIFIED DISTRICT Office	1											
		DAYTONA MIDDLE SCHOOL		1				1	1					
		HAVASUPAI ELEMENTARY SCHOOL		1				1	1					
		LAKE HAVASU HIGH SCHOOL		1				1	1					
		ORO GRANDE ELEMENTARY SCHOOL	1											
		SMOKETREE ELEMENTARY SCHOOL	1											
		STARLINE ELEMENTARY SCHOOL		1				1	1					
		THUNDERBOLT MIDDLE SCHOOL	1											
	<b>Snowflake Unified District</b>													
		Snowflake Unified District Office		1			1							
		Snowflake Unified School		1										
		Snowflake Intermediate School		1										1

Weekly Implementation  
Progress Report - December 31, 2001

<u>Sr. Project Manager</u>	<u>DISTRICT</u>	<u>SCHOOL</u>	<u>Closed -</u> <u>(COB Tues.)</u>	<u>In Process</u>	<u>Pre-</u> <u>Implementa</u> <u>tion Walk</u>	<u>Design</u>	<u>Work</u> <u>Order</u>	<u>Cabling</u>	<u>Cable</u> <u>Complete</u> <u>Next Week</u>	<u>NI</u>	<u>NI Start</u> <u>Next</u> <u>Week</u>	<u>Close</u> <u>Next Week</u>	<u>Close By</u> <u>Month End</u>	<u>On Hold</u>
		Taylor Elementary School		1										1
		Snowflake Junior High School		1			1							
		Taylor Intermediate School		1										1
		Snowflake High School		1				1						
		Highland Primary School		1										1
		Data Center		1				1						
	<b>Whiteriver Unified District</b>													
		Whiteriver Unified District Office												1
		Whiteriver Elementary School												1
		Seven Mile Elementary School												1
		Whiteriver Middle School												1
		Cradleboard Elementary School												1
		Alchesay High School												1
	<b>Wilson Elementary District</b>													
		Wilson Elementary District Office												1
		Wilson Elementary School												1
		Wilson Primary School												1
	<b>Yucca Elementary District</b>													
		Yucca Elementary District Office		1		1								
		Yucca Elementary School		1		1								
	<b>Tempe Elementary District</b>													
	Cluster I	Tempe Elementary District Office		1		1								
	Cluster I	Carminati School		1		1								
	Cluster I	Flora Thew Elementary School		1		1								
	Cluster I	Meyer Elementary School		1		1								
	Cluster I	Hudson Elementary School		1		1								
	Cluster I	Wood School		1		1								
	Cluster I	Fees Middle School		1		1								
	Cluster I	Getz School		1		1								
	Cluster I	Fuller Elementary School		1		1								
	Cluster I	Gilliland Middle School		1		1								
	Cluster II	Arredondo Elementary School		1		1								
	Cluster II	Bustoz School		1		1								
	Cluster II	Nevitt elementary School		1		1								
	Cluster II	Aguilar School		1		1								
	Cluster II	Rover Elementary School		1		1								
	Cluster II	Laird Elementary School		1		1								
	Cluster II	Broadmor Elementary School		1		1								
	Cluster II	Scales Professional Developent School		1		1								
	Cluster III	Frank elementary School		1		1								
	Cluster III	Holdeman Elementary School		1		1								
	Cluster III	Evans Elementary School		1		1								
	Cluster III	Curry Elementary School		1		1								
	Cluster III	Mckemy Middle School		1		1								
	Cluster III	Conolly Middle School		1		1								
		<b>Totals:</b>	<b>19</b>	<b>62</b>	<b>0</b>	<b>33</b>	<b>2</b>	<b>11</b>	<b>5</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>38</b>
<b>Russo, Gregg</b>														
	<b>Bagdad USD</b>													
		Bagdad Unfied District Office		1		1								

Weekly Implementation  
Progress Report - December 31, 2001

<u>Sr. Project Manager</u>	<u>DISTRICT</u>	<u>SCHOOL</u>	<u>Closed -</u> <i>(COB Tues.)</i>	<u>In Process</u>	<u>Pre-Implementation Walk</u>	<u>Design</u>	<u>Work Order</u>	<u>Cabling</u>	<u>Cable Complete</u> <u>Next Week</u>	<u>NI</u>	<u>NI Start</u> <u>Next Week</u>	<u>Close</u> <u>Next Week</u>	<u>Close By</u> <u>Month End</u>	<u>On Hold</u>
		Bagdad High School		1		1								
		David C. Lincoln School		1		1								
	<b>Cartwright Elementary District</b>													
		Atkinson Middle School												1
		Byron A. Barry Elementary School	1											
		Cartwright Elementary School		1				1				1		
		Flor Del Sol	1											
		Holiday Park Elementary School		1				1				1		
		Justine Spitalny Elementary School	1											
		Palm Lane North		1				1	1					
		Glenn L. Downs		1								1		
		Palm Lane Elementary		1				1	1					
		Tomahawk		1						1		1		
	<b>Camp Verde USD</b>													
		Camp Verde District Office		1		1								
		Camp Verde Elementary School		1		1								
		Camp Verde Middle School		1		1								
		Camp Verde High School		1		1								
	<b>Chino Valley USD</b>													
		Chino Valley Unified DO		1		1								
		Del Rio Elementary School		1		1								
		Heritage Middle School		1		1								
		Territorial Elementary School		1		1								
		Chino Valley High School		1		1								
	<b>Clarkdale-Jerome ESD</b>													
		Clarkdale-Jerome DO		1				1				1		
		Clarkdale-Jerome Elementary School		1				1				1		
	<b>Cottonwood-Oak Creek ESD</b>													
		Cottonwood-Oak Creek DO		1		1								
		Cottonwood Elementary School		1		1								
		Cottonwood Middle School		1		1								
		Dr. Daniel Bright Elementary School		1		1								
		Oak Creek School		1		1								
	<b>Crown King</b>													
		Crown King Do	1											
		Crown King Elementary School	1											
	<b>Hillside ESD</b>													
		Hillside Elementary School												1
														1
	<b>Humboldt USD</b>													
		Humboldt Unified District Office		1		1								
		Lake Valley Elementary School		1		1								
		Bradshaw Mountain Middle School		1		1								
		Glassford Hill Middle School		1		1								
		Humboldt Elementary School		1		1								
		Mountain View Elementary School		1		1								
		Coyote Springs Elementary School		1		1								
		Liberty Traditional School		1		1								
		Bradshaw Mountain High School		1		1								
		Peak School at Yavapai College		1		1								

Weekly Implementation  
Progress Report - December 31, 2001

<u>Sr. Project Manager</u>	<u>DISTRICT</u>	<u>SCHOOL</u>	<u>Closed - (COB Tues.)</u>	<u>In Process</u>	<u>Pre-Implementation Walk</u>	<u>Design</u>	<u>Work Order</u>	<u>Cabling</u>	<u>Cable Complete Next Week</u>	<u>NI</u>	<u>NI Start Next Week</u>	<u>Close Next Week</u>	<u>Close By Month End</u>	<u>On Hold</u>
	<b>Kingman USD</b>													
		Kingman Unified District Office		1		1								
		Black Mountain Elementary School		1		1								
		Cerbat Elementary Scholl		1		1								
		Hualapai Elementary School		1		1								
		Kingman Junior High School		1		1								
		Kingman High School - North		1		1								
		Kingman High School - South		1		1								
		La Senita Elementary School		1		1								
		Manzanita Elementary School		1		1								
		Mt Tipton Elementary School		1		1								
		Palo Christi Elementary School		1		1								
		Pass School		1		1								
	<b>Kirkland ESD</b>													
		Kirkland DO												1
		Kirkland Elementary School												1
	<b>Mingus Union HSD</b>													
		Mingus Union High School DO		1				1			1	1		
		Mingus Union High School		1				1			1	1		
	<b>Santa Cruz ESD (Closed - No Work)</b>													
	(School Scheduled To Be Demolish)	Santa Cruz Elementary DO	1											
		Little Red School House	1											
	<b>Sedona-Oak Creek JUSD</b>													
		Sedona-Oak Creek DO		1				1						
		Big Park Community School		1				1						
		Sedona Red Rock High School		1				1						
		West Sedona Elementary School		1				1						
	<b>Showlow USD</b>													
		Show Low Preschool		1		1								
		White Mountain Institute		1		1								
		Show Low Primary School		1		1								
		Show Low Intermediate School		1		1								
		Linden Elementary School		1		1								
		Pinedale School		1		1								
		Clay Springs School		1		1								
		Show Low Junior High School		1		1								
		Show Low High School		1		1								
	<b>Valentine ESD</b>													
		Valentine District Office		1		1								
		Valentine Elementary School		1		1								
	<b>Walnut Grove ESD (Closed - No Work)</b>													
	(Transportation District)	Walnut Grove DO	1											
	<b>Williamson Valley ESD (Closed - No Work)</b>													
	(Transportation District)	Williamson Valley DO	1											
		Williamson Valley Transporting	1											
		<b>Totals:</b>	<b>10</b>	<b>64</b>	<b>0</b>	<b>50</b>	<b>0</b>	<b>12</b>	<b>2</b>	<b>1</b>	<b>2</b>	<b>8</b>	<b>0</b>	<b>5</b>

Weekly Implementation  
Progress Report - December 31, 2001

<u>Sr. Project Manager</u>	<u>DISTRICT</u>	<u>SCHOOL</u>	<u>Closed -</u> <u>(COB Tues.)</u>	<u>In Process</u>	<u>Pre-</u> <u>Implementa</u> <u>tion Walk</u>	<u>Design</u>	<u>Work</u> <u>Order</u>	<u>Cabling</u>	<u>Cable</u> <u>Complete</u> <u>Next Week</u>	<u>NI</u>	<u>NI Start</u> <u>Next</u> <u>Week</u>	<u>Close</u> <u>Next Week</u>	<u>Close By</u> <u>Month End</u>	<u>On Hold</u>
Silverman, C														
	<b>Casa Grande Elementary District</b>													
		Cactus MS		1		1								
		Casa Grande MS		1		1								
		Cholla Elementary		1		1								
		Cottonwood Elementary		1		1								
		District Office		1		1								
		Evergreen Elementary		1		1								
		Ironwood Elementary		1		1								
		Mesquite Elementary		1		1								
		Ocotillo Elementary		1		1								
		Palo Verde Elementary		1		1								
		Saguaro Elementary		1		1								
	<b>Cochise Elementary District</b>													
		Cochise Elementary School	1											
		Cochise District Office	1											
	<b>Eloy Elementary District</b>													
		Curiel Annex School	1											
		Curiel School	1											
		District Office	1											
		Eloy Intermediate	1											
		Eloy Junior High	1											
	<b>J O Combs Elementary District</b>													
		JO Combs Elementary	1											
	<b>Marana Unified District</b>													
		Marjorie W. Estes Elementary	1											
		Twin Peaks Elementary	1											
	<b>Marana Unified District - Pkg 2</b>													
		District Office		1		1								
		A.C.E.		1		1								
		Butterfield Elementary		1		1								
		Coyote Trail Elementary		1		1								
		Degrazia Elementary School		1		1								
		Desert Winds Elementary		1		1								
		Ironwood Elementary		1		1								
		Marana High School		1		1								
		Marana Middle Schools		1		1								
		Marana Plus - Alternative School		1		1								
		Mountain View High School		1		1								
		Picture Rocks Intermediate		1		1								
		Quail Run Elementary		1		1								
		Roadrunner Elementary		1		1								
		Teenage Parent Program TAPP		1		1								
		Thornysdale Elementary		1		1								
		Tortolita Middle School		1		1								
	<b>McNeal Elementary District</b>													
		McNeal Elementary District Office	1											
		McNeal Elementary	1											
	<b>Oracle Elementary District</b>													

Weekly Implementation  
Progress Report - December 31, 2001

<u>Sr. Project Manager</u>	<u>DISTRICT</u>	<u>SCHOOL</u>	<u>Closed -</u> <i>(COB Tues.)</i>	<u>In Process</u>	<u>Pre-</u> <u>Implementa</u> <u>tion Walk</u>	<u>Design</u>	<u>Work</u> <u>Order</u>	<u>Cabling</u>	<u>Cable</u> <u>Complete</u> <u>Next Week</u>	<u>NI</u>	<u>NI Start</u> <u>Next</u> <u>Week</u>	<u>Close</u> <u>Next Week</u>	<u>Close By</u> <u>Month End</u>	<u>On Hold</u>
		Oracle Elementary District		1		1								
		Mountain Vista School		1		1								
		Oracle Ridge School		1		1								
	<b>Palominas Elementary District</b>													
		Coronado Elementary		1			1							
		District Office		1			1							
		Palominas Elementary		1			1							
		Valley View Elementary		1			1							
	<b>Picacho Elementary District</b>													
		Picacho District Office		1			1							
		Picacho School		1			1							
	<b>Sahuarita Unified District</b>													
		District Office	1											
		Sahuarita High School	1											
		Sahuarita Intermediate School	1											
		Sahuarita Middle School	1											
		Sahuarita Primary School	1											
		Sopori Elementary	1											
	<b>San Fernando Elementary District</b>													
		San Fernando Elementary District		1		1								
		San Fernando Elementary School		1		1								
	<b>St. David Unified</b>													
		District Office		1		1								
		St. David Elementary		1		1								
		St. David High School		1		1								
	<b>Sierra Vista Unified District</b>													
		Apache Middle School		1		1								
		Bella Vista Elementary School		1		1								
		Buena High School		1		1								
		Carmichael Elementary School		1		1								
		District Office		1		1								
		Huachuca Mountain Elementary School		1		1								
		Pueblo Del Sol Elementary School		1		1								
		Sierra Vista Middle School		1		1								
		Special Service Center		1		1								
		Town & Country Elementary School		1		1								
		Village Meadows Elementary School		1		1								
	<b>Tanque Verde Unified District</b>													
		Agua Caliente School		1						1		1		
		District Office		1						1		1		
		Emily Gray Junior High		1						1		1		
		Tanque Verde Elementary		1						1		1		
	<b>Toltec Elementary District</b>													
		Toltec Elementary	1											
		Toltec - new school												1
	<b>Tucson Unified District - Pistor Hub</b>													
		Ajo Service Center		1				1				1		



Weekly Implementation  
Progress Report - December 31, 2001

<u>Sr. Project Manager</u>	<u>DISTRICT</u>	<u>SCHOOL</u>	<u>Closed -</u> <i>(COB Tues.)</i>	<u>In Process</u>	<u>Pre-</u> <u>Implementa</u> <u>tion Walk</u>	<u>Design</u>	<u>Work</u> <u>Order</u>	<u>Cabling</u>	<u>Cable</u> <u>Complete</u> <u>Next Week</u>	<u>NI</u>	<u>NI Start</u> <u>Next</u> <u>Week</u>	<u>Close</u> <u>Next Week</u>	<u>Close By</u> <u>Month End</u>	<u>On Hold</u>
		Anna Lawrence Intermediate												1
		Hohokam Middle School												1
		Johnson Elementary												1
		Lynn-Urquides Elementary												1
		Maldonado Amelia Elementary School												1
		Miller Elementary												1
		Pistor Middle School		1				1				1		
		Raul Grijalva Elementary School		1				1				1		
		Robins Elementary		1				1				1		
		Rose Elementary												1
		Southwest Ed Center		1				1				1		
		Valencia Middle School		1					1			1		
		Vesey Elementary		1				1				1		
		Warren Elementary	1											
		White Elementary		1					1			1		
	<b>Tucson Unified District - Morrow Center</b>													
		Morrow Center - District Office		1		1								
	<b>Tucson Unified District - Rincon Hub</b>													
		Blenman Elementary School		1		1								
		Bonillas Elem Basic Curriculum Magnet School		1		1								
		Catalina High Magnet School		1		1								
		Cragin Elementary School												1
		Davidson Elementary School												1
		Doolen Middle School		1		1								
		Duffy Elementary School		1		1								
		Fort Lowell Elementary School		1		1								
		Howell Peter Elementary School												1
		Howenstine High School		1		1								
		Jefferson Park Elementary School		1		1								
		John E. Wright Elementary School												1
		Julia Keen Elementary School												1
		Lineweaver Elementary School		1		1								
		Mary Meredith High School												1
		Rincon High School		1		1								
		Robison Elementary School												1
		Rosemont Svc		1		1								
		Sam Hughes Elementary School		1		1								
		Townsend Middle School		1		1								
		W V Whitmore Elementary School		1		1								
	<b>Tucson Unified District - Sahuaro Hub</b>													
		Anna Henry Elementary School		1		1								
		Bloom Elementary School		1		1								
		Booth-Fickett Math/Science Magnet School		1		1								
		Dietz Elementary School		1		1								
		Dunham Elementary School		1		1								
		Eastside Trans		1		1								
		Ford Elementary School		1		1								
		Fruchthender Elementary School		1		1								
		Gale Elementary School		1		1								
		Gridley Middle School		1		1								
		Harold Steele Elementary School		1		1								
		Hudlow Elementary School		1		1								
		Ida Flood Dodge Traditional Magnet School		1		1								

Weekly Implementation  
Progress Report - December 31, 2001

<u>Sr. Project Manager</u>	<u>DISTRICT</u>	<u>SCHOOL</u>	<u>Closed -</u> <u>(COB Tues.)</u>	<u>In Process</u>	<u>Pre-</u> <u>Implementa</u> <u>tion Walk</u>	<u>Design</u>	<u>Work</u> <u>Order</u>	<u>Cabling</u>	<u>Cable</u> <u>Complete</u> <u>Next Week</u>	<u>NI</u>	<u>NI Start</u> <u>Next</u> <u>Week</u>	<u>Close</u> <u>Next Week</u>	<u>Close By</u> <u>Month End</u>	<u>On Hold</u>
		Magee Middle School		1		1								
		Marshall Elementary School		1		1								
		Sahuaro High School		1		1								
		Santa Rita High School		1		1								
		Schumaker Elementary School		1		1								
		Secrist Middle School		1		1								
		Soleng Tom Elementary School		1		1								
		Van Horne Elementary School		1		1								
		Wrightstown Elementary School		1		1								
	<b>Tucson Unified District - Morrow Hub1</b>													
		Art Works Academy		1	1									
		Borton Primary Magnet School		1	1									
		Carrillo Intermediate School		1	1									
		Cavett Elementary School		1	1									
		Cholla High Magnet School		1	1									
		Drachman Primary Magnet School		1	1									
		Manzo Elementary School		1	1									
		Menlo Park Elementary School		1	1									
		Miles-Exploratory Learning Center		1	1									
		Ochoa Elementary School		1	1									
		Project Pass		1	1									
		Pueblo Gardens Elementary School		1	1									
		Richey Elementary School		1	1									
		STARR Center		1	1									
		Tolson Elementary School		1	1									
	<b>Vail Unified District</b>													
		Acacia Elementary	1											
		Cienega High School	1											
		Cottonwood Elementary	1											
		Desert Sky Middle School	1											
		Desert Willow Elementary		1					1			1		
		District Office	1											
		Mesquite Elementary		1					1			1		
		Old Vail Middle School	1											
		Cienega HS - new construction		1	1									
		Desert Sky MS - new construction		1	1									
	<b>Willcox Unified District</b>													
		District Office	1											
		Willcox Elementary	1											
		Willcox High School	1											
		Willcox Middle School	1											
		<b>Totals:</b>	<b>30</b>	<b>121</b>	<b>17</b>	<b>84</b>	<b>6</b>	<b>6</b>	<b>4</b>	<b>4</b>	<b>0</b>	<b>14</b>	<b>0</b>	<b>15</b>
<b>Surprise, Richard</b>														
	<b>Amphitheater USD</b>	<b>Cluster 1</b>												
		Mesa Verde Elementary School		1		1								
		Rio Vista Elementry School		1		1								
		Amphitheater High School		1		1								
		La Cima Middle School		1		1								
		CopperCreek Elementary School		1		1								
	<b>Apache Elementary</b>													
		Apache District Office		1										1

Weekly Implementation  
Progress Report - December 31, 2001

<u>Sr. Project Manager</u>	<u>DISTRICT</u>	<u>SCHOOL</u>	<u>Closed -</u> <i>(COB Tues.)</i>	<u>In Process</u>	<u>Pre-</u> <u>Implementa</u> <u>tion Walk</u>	<u>Design</u>	<u>Work</u> <u>Order</u>	<u>Cabling</u>	<u>Cable</u> <u>Complete</u> <u>Next Week</u>	<u>NI</u>	<u>NI Start</u> <u>Next</u> <u>Week</u>	<u>Close</u> <u>Next Week</u>	<u>Close By</u> <u>Month End</u>	<u>On Hold</u>
		Apache Elementary		1										1
	<b>Ash Creek Elementary</b>													
		Ash Creek District Office	1											
		Ash Creek Elementary	1											
	<b>Blue ESD</b>													
		Blue District	1											
		Blue Elementary Schol	1											
	<b>Bonita ESD</b>													
		Bonita Elementary District Office	1											
		Bonita Elementary School	1											
	<b>Catalina Foothills USD</b>													
		Catalina Foothills Unified District Office		1			1							
		Canyon View Elementary School		1			1							
		Catalina Foothills High School		1			1							
		Esperero Canyon Middle School		1			1							
		Manzanita School		1			1							
		Orange Grove Middle School		1		1								
		Sunrise Drive Elementary School		1		1								
		Valley View Preschool		1			1							
		Ventana Vista Elementary School		1			1							
		Alternative High School		1			1							
	<b>Clifton USD</b>													
		Clifton Unified District Office		1		1								
		Laugham Elementary School		1		1								
		Clifton High School		1		1								
	<b>Duncan</b>													
		Duncan Unified School District Office		1		1								
		Duncan Elementary School		1		1								
		Duncan High School		1		1								
		Duncan Primary		1		1								
	<b>Empire Elementary District</b>													
		District Office	1											
		Empire Elementary	1											
	<b>Globe USD</b>													
		Globe District Office	1											
		CAL	1											
		East Globe Elementary School	1											
		Globe Junior High School	1											
		Copper Rim Elementary School	1											
		Globe High School	1											
	<b>Greenlee County Alternative School</b>													
		Greenlee County Alternative School	1											
	<b>Greenlee County Accommodation District</b>													
		Greenlee County Accommodation District	1											
		Greenlee County Accommodation School	1											

Weekly Implementation  
Progress Report - December 31, 2001

<u>Sr. Project Manager</u>	<u>DISTRICT</u>	<u>SCHOOL</u>	<u>Closed -</u> <i>(COB Tues.)</i>	<u>In Process</u>	<u>Pre-</u> <u>Implementa</u> <u>tion Walk</u>	<u>Design</u>	<u>Work</u> <u>Order</u>	<u>Cabling</u>	<u>Cable</u> <u>Complete</u> <u>Next Week</u>	<u>NI</u>	<u>NI Start</u> <u>Next</u> <u>Week</u>	<u>Close</u> <u>Next Week</u>	<u>Close By</u> <u>Month End</u>	<u>On Hold</u>
	<b>Klondyke Elementary District</b>													
		Klondyke Elementary District Office	1											
		Klondyke Elementary School	1											
	<b>Miami USD</b>													
		Miami Unified District Office		1		1								
		Inspiration Addition School		1		1								
		Las Lomas Elementary School		1		1								
		Lee Kornegay Elementary School		1		1								
		Miami Jr./Sr. High School		1		1								
	<b>Morenci</b>													
		Morenci District Office		1		1								
		Morenci Junior / Senior High School		1		1								
		Fairbanks Elementary School		1		1								
	<b>Parker USD</b>													
		Alternative School		1		1								1
		Parker Unified School District Office	1											
		Blake Primary School	1											
		Wallace Elementary School	1											
		Le Pera Elementary School	1											
		Wallace Jr. High School	1											
		Parker High School	1											
	<b>Pine Strawberry ESD</b>													
		Pine Strawberry Elementary District Office	1											
		Pine Strawberry Elementary School	1											
	<b>Red Rock ED</b>													
		Red Rock DO		1		1								
		Red Rock Elementary		1		1								
	<b>Salome ESD</b>													
		Salome District Office	1											
		Salome Elementary	1											
	<b>Safford</b>													
		Safford District Office		1		1								
		Dorothy Stinson School		1		1								
		Lafe Nelson School		1		1								
		Mt. Graham High School		1		1								
		Safford High School		1		1								
		Safford Middle School		1		1								
	<b>Santa Cruz Valley ED</b>													
		Santa Cruz Valley DO		1		1								
		Rio Rico HS		1		1								
		Calabasas Middle School		1		1								
		Mountain View School		1		1								
		San Cayento Elementary		1		1								
	<b>Santa Cruz Valley Union HSD</b>													
		Santa Cruz Valley Union High School District Office	1											
		Santa Cruz Valley Union High School	1											
	<b>Solomon ESD</b>													

Weekly Implementation  
Progress Report - December 31, 2001

<u>Sr. Project Manager</u>	<u>DISTRICT</u>	<u>SCHOOL</u>	<u>Closed -</u> <i>(COB Tues.)</i>	<u>In Process</u>	<u>Pre-</u> <u>Implementa</u> <u>tion Walk</u>	<u>Design</u>	<u>Work</u> <u>Order</u>	<u>Cabling</u>	<u>Cable</u> <u>Complete</u> <u>Next Week</u>	<u>NI</u>	<u>NI Start</u> <u>Next</u> <u>Week</u>	<u>Close</u> <u>Next Week</u>	<u>Close By</u> <u>Month End</u>	<u>On Hold</u>
		Solomon District Office		1				1						1
		Solomon Elementary School		1				1						1
	<b>Superior UD</b>													
		Superior DO				1								1
		JFK Elementary				1								1
		Jr./Sr. High School				1								1
	<b>Thatcher</b>													
		Thatcher Unified District Office		1		1								
		Jack Daley Primary School		1		1								
		Thatcher Elementary School		1		1								
		Thatcher Middle School		1		1								
		Thatcher High School		1		1								
	<b>Tonto Basin Elementary District</b>													
		Tonto Basin Elementary District Office	1											
		Tonto Basin Elementary School	1											
	<b>Wellton ESD</b>													
		Wellton Elementary District Office	1											
		Wellton Elementary School	1											
		<b>Totals:</b>	<b>35</b>	<b>53</b>	<b>0</b>	<b>44</b>	<b>8</b>	<b>2</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>8</b>
		<b>ALL TOTALS:</b>	<b>209</b>	<b>538</b>	<b>21</b>	<b>369</b>	<b>51</b>	<b>48</b>	<b>19</b>	<b>13</b>	<b>4</b>	<b>29</b>	<b>0</b>	<b>101</b>
		<b>*TOTAL CLOSURES AS OF 12-31-01:</b>	<b>209</b>											