

**ADDENDUM #23**

**TO AGREEMENT BETWEEN OWNER AND ARCHITECT**

**dated**

**July 6, 2017**

**between**

**QUEEN CREEK UNIFIED SCHOOL DISTRICT**

**and**

**THE ORCUTT I WINSLOW PARTNERSHIP**

-----  
**June 28, 2022 revised June 30, 2022**

**Project Name: Queen Creek High School #3 – Adjacent Ways**

**Project Number: 2021\_015-01**

**1GPA Number: 18-21P-12**

**The following is added to the Scope of Work of the Contract:**

The Adjacent Ways construction cost has increased from \$2,544,811.00 to \$4,449,813.00 due to the addition of GMP 3.

Compensation for basic services shall be computed as follows:

	<b>Description</b>	<b>Previous</b>	<b>Revised</b>
1	4.75% of \$ 4,449,813.00 Construction Cost	\$ 120,878.52	\$ 211,366.12

  
Owner

  
Architect

7/19/22  
Date

6/30/22  
Date