
ID Task Name Duration Start Finish Predecessors

1 Phase I - District Survey - floor 62 days Fri 10/9/15 Mon 1/4/16

2 Phase II - Verification of floors 41 days Mon 2/8/16 Mon 4/4/16

3 Phase III - Testing of floors 51 days Mon 2/22/16 Mon 5/2/16 2SS+10 days

4 Phase IV - Rating floors 51 days Tue 3/8/16 Tue 5/17/16 3SS+10 days
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Date: Fri 1/22/16


