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FROM 
PREVIOUS 

APPLICATION 
E+F

THIS PERIOD

158,000.00 0.00 0.00 0.00 0.00 0% 158,000.00 0.00
1 General Conditions 12,700.00 0.00 0.00 0.00 0.00 0% 12,700.00 0.00
2 Payment and Performance Bonds 3,950.00 0.00 0.00 0.00 0.00 0% 3,950.00 0.00
3 Demolition 7,130.00 0.00 0.00 0.00 0.00 0% 7,130.00 0.00
4 Asphalt 116,875.00 0.00 0.00 0.00 0.00 0% 116,875.00 0.00
5 Striping, signage 1,845.00 0.00 0.00 0.00 0.00 0% 1,845.00 0.00
6 Chain Link 4' 9,225.00 0.00 0.00 0.00 0.00 0% 9,225.00 0.00
7 Sidewalk, Curb & Gutter 6,275.00 0.00 0.00 0.00 0.00 0% 6,275.00 0.00

$158,000.00 $0.00 $0.00 $0.00 $0.00 0% $158,000.00 $0.00

ITEM 
#

DESCRIPTION OF WORK

TOTAL:

MATERIALS 
PRESENTLY 

STORED 
(NOT IN E 

OR F)

TOTAL 
COMPLETED & 

STORED TO 
DATE (E+F+G)

% 
(H/D)

BALANCE TO 
FINISH (D-H)

Snowflake Jr. High School Site Drainage Improvements - ADJACENT WAYS

RETAINAGE     
10%

SCHEDULED 
VALUE

WORK COMPLETED

1/5/2023


