

Cactus Pipeline Contractors, L.L.C.

CHANGE ORDER #1

4455 E. Indigo Bay Dr.
Gilbert, AZ 85234
480-982-5645

LIC. No. 263931

Deer Valley #31
25325 N. 21st Ave
Phoenix, AZ

Date: 11/14/2019
Tel: 480-425-7777
Fax: 480-425-7780

ATTENTION: Mr. Connor Lewis

REFERENCE: Deer Valley #31

Phoenix, AZ

We propose to furnish all materials and equipment and perform all labor necessary to complete the following:

CHANGE ORDER FOR BACKFILL REQUIREMENTS ON APPROVED DRAINAGE PLANS

ITEM 1	Credit of ABC per MAG 601	-770 TN	@	\$12.00	=	(\$9,240.00)
ITEM 2	Upgrage to Slurry per Phoenix Supplement 601	958 SY	@	\$100.00	=	\$95,800.00
ITEM 3	5% Overhead and 5% Profit	1 LS	@	\$8,656.00	=	\$8,656.00

CHANGE ORDER TOTAL: \$95,216.00

GRAND TOTAL: \$95,216.00

THIS CHANGE ORDER BASED ON BACKFILL AND COMPACTING EXISTING EXCAVATION TO ONE FOOT ABOVE PIPE ZONE AND NEW EXCAVATION FOR PIPE DETAILED IN CHANGE ORDER 2. BOTH CHANGE ORDER MUST BE COMBINED FOR THIS CHANGE ORDER TO BE CORRECT.