

## **CHANGE ORDER REQUEST**

| To:           |                  | No   | . COR 09/R-2            |  |
|---------------|------------------|--|-------------------------|--|
|               |                  | Date   | •                       |  |
| ,             |                  | Project #  | 180046                  |  |
|               |                  | Project Name   | Tolleson Union High Sch | ool No 7   |
|               |                  | Project Manage   | r Connor Lewis          |  |
| Scope Desci   | ription          | Additional Days  | ;                       |  |
|               |                  | elane concrete as required by regulatory   |                         | ity of Avondale's                                |
| Planning and  | d Zoning Depart  | tment for Safe Access of Emergency Vehi  | cles to the school.     |  |
|               |                  |  |                         |  |
| Job Code      | Cost Code        | Description  |                         | Amount   |
| 180046-15     | 03100            | LR Cowan- Additional Fire Lane Paver   | ent                     | 141,400.00                                       |
| 180046-15     | 70100            | Liability Insurance  |                         | 1,414.00   |
| 180046-15     | 70400            | Builders Risk Insurance  |                         | 499.85   |
| 180046-15     | 70500            | Payment & Performance Bonds  |                         | 1,576.45   |
| 180046-15     | 79999            | Contractor Fee 7,882.03  |                         |  |
| 180046-15     | 70600            | Gross Receipts Tax   |                         | 8,738.58   |
| and review ge | eneral conditior | CP<br>SE Building Team reserves the right to evaluative<br>on the project based on the cumulative<br>OWNER |                         | eduled completion date<br>changes in the future. |
| CONTRACTOR    |                  | OWNER  | ARCHITECT               |  |
| CHASSE Build  | ding Team        |  |                         |  |
| Submitted By: |                  | Approved By:   | Approved By:            |  |
| Connor Lewi   | is               |  |                         |  |
| cc:           |                  | Date:  | Date:                   |  |
|               |                  |  |                         |  |





