

${ m AIA}^{\!\!\!\circ}$ Document G701 $^{\!\scriptscriptstyle{ m M}}$ – 2017

Change Order

PROJECT: (Name and address) TUHSD New High School No. 7 Adj

Ways

Tolleson, AZ

OWNER: (Name and address) Tolleson Union High School District

Tolleson, AZ 85353

9801 W. Van Buren St.

CONTRACT INFORMATION:

Contract For: General Construction

Date:

ARCHITECT: (Name and address)

ADM Group, Inc. 2100 W. 15th St. Tempe, AZ 85281 CHANGE ORDER INFORMATION:

Change Order Number: 002

Date: March 26, 2019

CONTRACTOR: (Name and address)

Chasse Building Team 2400 West Broadway Rd. Mesa, Arizona 85202

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

COR 124: SRP Street Light Revisions - \$217,107.67

COR 156R: Install Fiber Run for City of Avondale - \$64,416.36 COR 157R: Install Vault for Cox Communications - \$15,705.58 COR 158R: Offsite Concrete Improvements - \$20,997.56

The original Contract Sum was The net change by previously authorized Change Orders The Contract Sum prior to this Change Order was The Contract Sum will be increased by this Change Order in the amount of The new Contract Sum including this Change Order will be

The Contract Time will be increased by Zero (0) days. The new date of Substantial Completion will be

7,007,086.00

872,666.35 7,879,752.35 318,227.17

8,197,979.52

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

ADM Group, Inc.	Chasse Building Team	Tolleson Union High School District
ARCHITECT (Firm name)	CONTRACTOR (Firm regist)	OWNER (Firm name)
SIGNATURE	SIGNATURE	SIGNATURE Vester
	SIGNATURE COLLEGE	,
PRINTED NAME AND TITLE	PRINTED NAME AND TITLE	Gabriel Martinez, Director of Facilities PRINTED NAME AND TITLE
April 15, 2019	5/1/1	May 9, 2019
DATE	DATE	DATE
NOTE: THESE CHANGES ARE FOR ADJACENT WATS.		
T 1/1/2-1/12-5		
TOP HOJACEA) VOA 12.		
PR Aluba		
	D112 -11	16 17