



3030 South 7th Street
 Phoenix AZ, 85040-1163
 Phone:602-304-4157
 Fax:602-304-4157

Change Order

Estimator: Eric Albright

114421-2

Thursday, June 25, 2020

Work to be performed at: _____

Asphalt/2.27.2020
 37327 N Gantzel Rd
 San Tan Valley AZ, 85140

We hereby agree to the change(s) specified below:

Additional Work: Existing Parking Lot Maintenance

Adjacent Ways: See Map

- 1) New Curb & Gutter 120 LF.(See Curb Map)
- 2) Asphalt Patch Back Along New Curb Areas (2) 60'x 2' patches
- 3) Crack Fill and Seal Coat (2) Coats -PMM Sealer. Excludes: Crack Filling Alligator Areas
- 4) Stripe

Adjacent Ways Total:\$9,714.11 plus taxes

Standard Funding: See Map

- 1) Remove 136 LF of Extruded Curb
- 2) Install New Vertical Curb 136 LF (See Curb Map)
- 3) Asphalt Patch Back Along New Curb 136'x 2'area
- 4) Crack Fill and Seal Coat (2) Coats -PMM Sealer. Excludes: Crack Filling Alligator Areas
- 5) Stripe

Standard Funding Total:\$7,813.21 plus taxes

 Signature:

 Date:

Original Contract Amount:	\$452,107.76
Previous Change Order:	(\$1,349.38)
This Change Order:	\$17,527.32
This Change Order Estimated Tax:	\$820.28
This Change Order Total:	\$18,347.60