

Current Status: Processing Complete 8/19/2020 3:53:06 PM **Submission ID:** 2415

Initial Submission Date:

Resubmission Date:

District Name: Santa Cruz Valley Union High School District

Contact Person: Debi Tabeling

Contact Phone: 520-466-2239

Contact Email: dtabeling@scvuhs.org

School: District Project

Site Address: 900 N. Main St.

Project Title: Additional cost for the fire lane project submission ID#2403

Project Detail: This is a revision to the prior proposal which is including the grading & the remove four (4) trees on west side of gym that are pulling up the fire lane & causing the damage to the fire lane. Includes grinding the stump below finish grade. The vendor added this cost to his original proposal of \$37,739.99 that was submitted in July. The total cost will now be \$44,143.54. They have not started the work yet.

Project Date Range: 9/4/2020 **TO** 9/18/2020

Total Project Cost: \$6,403.55 **Adjacent Ways Cost:** \$6,403.55

Board Meeting Date:

Validation Status: No Review Required

Staff Analysis:

Board Decision: