

Schedule of Values

revised 8/24/2018

SFB AW 200-18		ADJACENT WAYS SCHEDULE OF VALUES				
School District	Saddle Mountain Unified School					
SFB Project Number						
Architect Name	Orcutt Winslow					
CM @ Risk Name	Chasse Building Team					
County	Maricopa					
Permitting (Name of County/City)	Maricopa/ Tonopah					
GMP	\$263,146.60		\$0.00	AW-Y ☐	AW-N ☐	
		Quantity	Cost per Unit (no markup)	District Cost	Other On-Site Funding (Adjacent Ways, etc.)	Off-Site Adjacent Ways
Div 1	GENERAL REQUIREMENTS					
01 45 23	testing and inspecting					
01 50 00	temporary facilities					
01 56 19	dust control					
01 57 13	track off pads					
	Division 1 total	0.00		\$0.00	\$0.00	\$0.00
Div 2	EXISTING CONDITIONS					
02 21 13	survey	1.00			\$2,225.00	\$275.00
02 41 13	site demolition/removal					
02 60 00	soil treatment					
	Division 2 total	2,500.00		\$0.00	\$2,225.00	\$275.00
Div 3	CONCRETE					
03 00 00	footings/walls					
03 00 00	building					
03 20 00	rebar					
03 30 53	slabs					
03 35 00	sealed floors					
03 40 00	precast concrete					
	Division 3 total	0.00		\$0.00	\$0.00	\$0.00
Div 4	MASONRY					
04 00 00	masonry walls					
04 00 00	masonry columns					
04 05 19	rebar					
04 22 00	site masonry					
04 22 00	block fencing					
04 43 00	stonework					
	Division 4 total	0.00		\$0.00	\$0.00	\$0.00
Div 5	METALS					
05 00 00	miscellaneous steel					
05 10 00	structural steel					
05 30 00	metal decking					
05 51 00	stairs					
05 70 00	architectural steel					
	Division 5 total	0.00		\$0.00	\$0.00	\$0.00
Div 6	WOODS/PLASTICS/COMPOSITES					
06 10 00	rough carpentry structure					
06 15 00	wood decking					
06 20 00	finish carpentry					
06 40 00	millwork/casework					
06 60 00	plastic/glass fiber					
	Division 6 total	0.00		\$0.00	\$0.00	\$0.00

Schedule of Values

revised 8/24/2018

	= Cells to be completed - as required	Quantity	Cost per Unit (no markup)	District Cost	Other On-Site Funding (Adjacent Ways, etc.)	Off-Site Adjacent Ways
Div 7	THERMAL/MOISTURE					
07 10 00	waterproofing/dampproofing					
07 20 00	building insulation					
07 21 00	foam roof					
07 25 00	weather barrier					
07 31 00	roof shingles					
07 32 00	roof tiles					
07 50 00	membrane roofing					
07 60 00	metal roof					
07 60 00	general sheet metal					
07 72 00	roof accessories					
07 81 00	sprayed fireproofing					
07 84 00	firestopping					
07 95 00	roof expansion joint					
07 92 00	joint sealants					
	Division 7 total	0.00		\$0.00	\$0.00	\$0.00
Div 8	OPENINGS					
81 10 00	doors & frames					
08 33 00	overhead doors					
08 40 00	storefronts					
08 44 00	curtain walls					
08 50 00	windows					
08 60 00	skylights					
08 70 00	hardware					
08 71 13	automatic doors					
08 79 00	knox box					
08 80 00	glass & glazing					
	Division 8 total	0.00		\$0.00	\$0.00	\$0.00
Div 9	FINISHES					
09 24 00	stucco/EIFS systems					
09 20 00	interior metal studs/gypsum board					
09 22 00	exterior metal stud framing					
09 23 00	decorative plaster					
09 51 00	acoustical ceilings					
09 31 00	ceramic tile					
09 65 00	resilient flooring					
09 68 00	carpet					
09 64 00	wood floors					
09 67 00	epoxy					
09 80 00	sound panels					
09 90 00	painting					
09 77 00	fiberglass reinforced panels					
	Division 9 total	0.00		\$0.00	\$0.00	\$0.00
Div 10	SPECIALTIES					
10 11 00	visual display boards					
10 14 00	signage					
10 21 13	toilet partitions & accessories					
10 21 23	cubicle track & curtain					
10 22 26	operable partitions/walls					
10 26 00	wall protection					
10 44 00	fire extinguishers & cabinets					
10 50 00	lockers					
10 56 13	storage shelving					
10 73 00	shelters					
10 73 13	awnings					
10 73 13	canopy/ramada					
10 75 00	flagpoles					
	Division 10 total	0.00		\$0.00	\$0.00	\$0.00

Schedule of Values

revised 8/24/2018

			Cost per Unit (no markup)	District Cost	Other On-Site Funding (Adjacent Ways, etc.)	Off-Site Adjacent Ways
	= Cells to be completed - as required	Quantity				
Div 11	EQUIPMENT					
11 16 16	floor safe					
11 41 00	kitchen equipment					
11 51 00	library equipment					
11 52 00	audio/visual equipment					
11 52 13	projection screens					
11 53 13	fume hoods					
11 61 43	stage curtain/equipment					
11 66 00	sports/PE equipment					
11 68 00	playground equipment					
11 68 23	site basketball courts					
11 68 33	ballfield backstop					
11 68 33	sports fields					
	Division 11 total	0.00		\$0.00	\$0.00	\$0.00
Div 12	FURNISHINGS					
12 20 00	window coverings					
12 31 00	metal casework					
12 32 16	plastic laminate casework					
12 61 00	auditorium seating					
12 93 13	bike racks					
12 93 23	trash enclosures					
	Division 12 total	0.00		\$0.00	\$0.00	\$0.00
Div 13	SPECIAL CONST					
13 00 00	equipment/storage enclosures					
13 11 00	swimming pools					
13 34 16	bleachers					
13 34 19	metal buildings					
	Division 13 total	0.00		\$0.00	\$0.00	\$0.00
Div 14	CONVEYING					
14 00 00	material handling					
14 20 00	elevators					
14 42 00	wheelchair lifts					
	Division 14 total	0.00		\$0.00	\$0.00	\$0.00
Div 21	FIRE SUPPRESSION					
21 10 00	fire protection/sprinklers					
	Division 21 total	0.00		\$0.00	\$0.00	\$0.00
Div 22	PLUMBING					
22 11 00	supply piping					
22 13 00	waste water piping					
22 31 00	water treatment (softner)					
22 32 00	water treatment (filtered)					
22 35 00	water heaters					
22 42 00	plumbing fixtures					
	Division 22 total	0.00		\$0.00	\$0.00	\$0.00
Div 23	MECHANICAL					
23 07 13	mechanical insulation					
23 50 00	HVAC - central plant (cooling)					
23 60 00	HVAC - central plant (heating)					
23 76 00	HVAC - evaporative					
23 80 00	HVAC - package units					
23 81 26	HVAC - split system					
	Division 23 total	0.00		\$0.00	\$0.00	\$0.00
Div 25	INTEGRATED AUTOMATION					
25 50 00	EMS					
	Division 25 total	0.00		\$0.00	\$0.00	\$0.00
Div 26	ELECTRICAL					
26 10 00	site electrical					
26 10 00	electrical					
26 30 00	generators					
26 56 00	exterior lighting					
	Division 26 total	0.00		\$0.00	\$0.00	\$0.00
Div 27	COMMUNICATIONS					
27 20 00	data cabling					
27 24 00	TV cabling					
27 30 00	intercom					
27 32 13	communications/phone					
	Division 27 total	0.00		\$0.00	\$0.00	\$0.00

Schedule of Values

revised 8/24/2018

			Cost per Unit (no markup)	District Cost	Other On-Site Funding (Adjacent Ways, etc.)	Off-Site Adjacent Ways
	= Cells to be completed - as required	Quantity				
Div 28	SAFETY AND SECURITY					
28 10 00	security system					
28 20 00	surveillance/alarm					
28 31 00	fire alarm system					
	Division 28 total	0.00		\$0.00	\$0.00	\$0.00
Div 31	EARTHWORK					
31 23 00	earthwork/mass excavation	1.00			\$54,782.17	\$6,770.83
31 23 00	import/export dirt	1.00			\$35,748.00	\$4,428.00
31 31 00	soil treatment - termite					
	Division 31 total	101,729.00		\$0.00	\$90,530.17	\$11,198.83
Div 32	EXTERIOR IMPROVEMENTS					
32 00 00	parking					
32 00 00	unusal site conditions					
32 10 00	asphalt/paving	1.00			\$40,880.00	\$7,531.25
32 13 00	site concrete	1.00			\$41,956.60	\$3,648.40
32 13 00	sidewalks					
32 17 00	striping/signage					
32 31 13	chainlink fencing					
32 31 19	wrought iron fencing					
32 32 00	retaining walls					
32 80 00	irrigation					
32 90 00	landscaping					
	Division 32 total	94,016.25		\$0.00	\$82,836.60	\$11,179.65
Div 33	UTILITIES					
33 00 00	site utilities					
33 21 00	wells					
33 32 16	lift station					
33 36 00	septic system					
33 40 00	stormwater/drainage					
33 49 23	drywells					
	Division 33 total	0.00		\$0.00	\$0.00	\$0.00
	Subtotal	\$198,245.25		\$0.00	\$175,591.77	\$22,653.48
	A/E Fee		\$0.00			
5.00%	Contractor Fee		\$13,157.00		\$11,709.73	\$1,447.27
	Project Manager Fee		\$0.00			
	General Conditions		\$23,864.00		\$21,238.96	\$2,625.04
3.00%	Contactor Contingency		\$7,894.00		\$7,025.66	\$868.34
2.40%	Builders Risk/Liability Insurance		\$6,315.00		\$5,620.35	\$694.65
1.10%	Performance & Payment Bonds		\$2,895.00		\$2,576.55	\$318.45
4.10%	Sales Tax		\$10,776.35		\$9,590.95	\$1,185.40
	Subtotal	\$64,901.35		\$0.00	\$57,762.20	\$7,139.15
	Grand Guaranteed Maximum Price (GMP)	\$263,146.60				