

Exhibit A.1 - Budget Proposal

Phoenix Union

District Support Facility - Building 10

May 26, 2022

| DIV | DESCRIPTION | ADJACENT WAYS COSTS | BOND COSTS ONLY (Site + Bldg) | |
|-----|---|------------------------|----------------------------------|--|
| 1A | Project Requirements | 14,230 | 23,124 | |
| 1B | Survey & Layout | 0 | 8,700 | |
| 2A | Demolition | 0 | 22,425 | |
| 3A | Concrete | 0 | 87,380 | |
| 4A | Masonry | 0 | 11,416 | |
| 5A | Structural Steel | 0 | 95,380 | |
| 6A | Rough Carpentry | 0 | 4,813 | |
| 6B | Millwork | 0 | 9,547 | |
| 7A | Insulation | 0 | 5,390 | |
| 7B | Roofing & Sheet Metal | 0 | 2,500 | |
| 7C | Metal Panels | 0 | 29,522 | |
| 7F | Caulking & Sealants | 0 | 6,864 | |
| 8A | Doors Frames & Hardware | 0 | 59,425 | |
| 8C | Glass & Glazing | 0 | 3,559 | |
| 9A | Framing & Drywall | 0 | 68,698 | |
| 9B | Stucco/EIFS | 0 | 15,000 | |
| 9C | Tile | 0 | 7,207 | |
| 9D | Acoustical Assemblies | 0 | 4,699 | |
| 9E | Flooring | 0 | 40,727 | |
| 9F | Paint | 0 | 24,298 | |
| 10A | Specialties | 0 | 11,572 | |
| 10B | Signage | 0 | 2,000 | |
| 12A | Window Coverings | 0 | 4,050 | |
| 21A | Fire Protection | 0 | 67,840 | |
| 22A | Plumbing | 0 | 69,300 | |
| 23A | HVAC | 0 | 310,884 | |
| 26A | Electrical | 79,509 | 508,902 | |
| 26B | Fire Alarm | 0 | 27,598 | |
| 27A | Special Systems (Data Center Equipment; Voice/Data Cabling; Access Control/Intrusion; S | 0 | 745,437 | |
| 31A | Earthwork | 17,000 | 0 | |
| 32A | Fencing | 0 | 49,155 | |
| 32B | Landscaping | 0 | 5,000 | |
| 33A | Site Utilities | 16,817 | 50,449 | |
| | General Conditions | 75,448 | 176,045 | |
| | Material Testing + Special Inspections Allowance | 0 | 0 | |
| | Permit Fees | 0 | 0 | |
| | Architectural & Engineering Fees | 0 | 0 | |
| | Construction Contingency | 2,403 | 30,293 | |
| | Design Contingency | 2,403 | 30,293 | |
| | City Review Contingency | 1,202 | 15,147 | |
| | Liability Insurance | 2,884 | 36,352 | |
| | Builders Risk Insurance | 1,442 | 18,176 | |
| | Payment & Performance Bond | 2,884 | 36,352 | |
| | Gross Receipts Tax | 12,087 | 152,356 | |
| | Contractor Fee | 12,016 | 151,467 | |
| | TOTAL GMP #1 (CHASSE BUILDING TEAM CONTRACT): | 240,324 | 3,029,341 | |
| | • | • | | |

GRAND TOTAL (BOND COSTS + ADJACENT WAYS COSTS): \$ 3,269,665

ADD ALTERNATES (includes Marks):

| | 1 | Trench, backfill and conduit to allow Bldg 10 FA to tie into Bldg 7 FA Panel (includes R&R hardscape) - \$125/LF ADD ALT ALLOWANCE | ADD | \$ 1 | 105,850 |
|---|---|--|-----|------|---------|
| Ī | 2 | Allowance for EMS Temp + Humidity Monitoring for Data Center only | ADD | \$ | 34,800 |

Phase 2 - Early works & Procurement

Early procurment (Submittals) - Demolition, Structural Steel Elevators, Plumbing, HVAC, Electrical, & Utilities

441,717

TOTAL COST: