

## CHANGE ORDER REQUEST

<b>To</b> Agua Fria Union High School District 216 1481 N Eliseo Felix Jr Way, Avondale, AZ 85323	<b>COR #</b> COR005  <b>Project #</b> 200081	<b>Date</b> 2022-10-07  <b>Project Name</b> AFUHSD - Transportation & Warehouse Facility
<b>Due Date</b>  Contractor respectfully requests a response by the above listed due date. Approval after this date may have additional costs or time impacts due to installation sequencing or material cost escalation.	<b>Additional Days</b>	<b>Project Manager</b> Connor Lewis
<b>Scope Description</b>		

	Job Code	Cost Code	Description	Amount
3	200081-15	01170	Surveying	8,565.00
6	200081-15	03100	Concrete	72,591.00
2	200081-15	03100	Demolition	5,000.00
5	200081-15	26100	Data Cabling	95,282.66
4	200081-15	26100	Electrical	112,441.00
7	200081-15	31100	Earthwork	30,312.00
1	200081-15	31100	Dust Control	145,319.00
8	200081-15	31100	Asphalt	136,716.00
10	200081-15	32800	Landscaping	25,075.00
9	200081-15	32800	Fencing	5,000.00
11	200081-15	33100	Site Utility	94,554.00
12	200081-15	70400	Builders Risk Insurance	12,059.12
13	200081-15	70500	Payment and Performance Bond	8,770.27
15	200081-15	70600	Gross Receipts Tax	46,555.51
14	200081-15	79999	Contractor Fee	36,543.10

<b>Change Order Request Total</b>	<b>\$ 834,783.66</b>
-----------------------------------	----------------------

**NOTE:**

Unless clarified above, PIMMEX-CHASSE reserves the right to evaluate and/or revise the scheduled completion date and review general conditions for the project based on the cumulative impact of this and other changes in the future.

<b>CONTRACTOR</b> <b>CHASSE Building Team</b> Submitted By: Connor Lewis	<b>OWNER</b> <b>Agua Fria Union High School District 216</b> Approved By:	<b>ARCHITECT</b> <b>SPS+ Architects LLP</b> Approved By:
cc:	Date:	Date: