

**Current Status:** Resubmitted 8/30/2023 7:34:46 PM **Submission ID:** 2768

**Initial Submission Date:** 8/18/2023

**Resubmission Date:** 8/30/2023

**District Name:** Sahuarita Unified District

**Contact Person:** LIZETTE HUIE

**Contact Phone:** 5206253502

**Contact Email:** lhuie@sahuarita.net

**School:** Administration

**Site Address:** 350 W. SAHUARITA ROAD

**Project Title:** Transportation/Emergency Lanes

**Project Detail:** Asphalt Replacement to Emergency Lane at Bus Barn - Please reference prior approval on 5.17.23 submission ID 2694.

The updated changes include the increase cost for construction as well as the additional adjacent ways that was missed due to the bus route drop off for SPS students at drop off and pick up.

**Project Date Range:** 10/1/2023 **TO** 6/30/2024

**Total Project Cost:** \$1,656,466.00 **Adjacent Ways Cost:** \$937,728.00

**Board Meeting Date:**

**Validation Status:** Review Pending

**Staff Analysis:** 8/29/2023 - Please include an updated Schedule of values with the amount of change in each category that is applicable.

**Board Decision:**