

Current Status: Processing Complete

10/8/2025 2:29:24 PM

Submission ID: 4118

Initial Submission Date:

Resubmission Date:

District Name: Mesa Unified District

Contact Person: Christina Burruel

Contact Phone: 480-472-6031

Contact Email: cburruel@mpsaz.org

School: Field Elementary School

Site Address: 2325 E Adobe St., Mesa, AZ.

Project Title: Field Elementary School Fire/Bus Lane Replace Maintenance

Project Detail: Please Reference Application # 4091, this is Change Order 1, which entails soil stabilization of approximately 2,037 SY of existing base using 4% cement to a depth of 12 inches. Grade treated subgrade and compact in preparation for paving.

Project Date Range: 10/1/2025 TO 12/1/2025

Total Project Cost: \$261,567.09 Adjacent Ways Cost: \$37,883.18

Board Meeting Date:

Validation Status: No Review Required

Staff Analysis:

Board Decision: