

Current Status: Resubmitted 3/3/2026 8:52:53 AM **Submission ID:** 4154

Initial Submission Date: 2/26/2026

Resubmission Date: 3/3/2026

District Name: Lake Havasu Unified District

Contact Person: Carmen-Cristina Tudose-Cutter

Contact Phone: 9285056916

Contact Email: ccutter@lhusd.org

School: Thunderbolt Middle School

Site Address: 695 Thunderbolt Ave, Lake Havasu City, AZ 86406

Project Title: Thunderbolt Parking Lot Renovation Change Order

Project Detail: This is a change order to the previously validated application. ID 4117

The roundabout adjacent to Thunderbolt Middle School has deteriorated to the point that it now presents clear safety and accessibility concerns. The concrete surface shows widespread cracking and separation, far beyond normal wear. These failures affect both the surface and underlying base, creating uneven areas that pose trip hazards for students and staff and vehicle-safety risks during daily drop-off and pick-up.

Scope of work includes:

Remove the circular concrete driveway

Repair sidewalk, curb and gutter

Replace the radius of the concrete driveway

Project Date Range: 3/16/2026 **TO** 3/30/2026

Total Project Cost: \$171,929.00 **Adjacent Ways Cost:** \$168,350.00

Board Meeting Date:

Validation Status: Review Pending

Staff Analysis: 3/3/26 Please note that this is a change order to the previously validated application. ID 4117. Also, the schedule of values does not match the requested amount of the proposal and the application. SV

Board Decision: