

Current Status: Processing Complete 3/18/2026 8:07:02 AM **Submission ID:** 4168

Initial Submission Date:

Resubmission Date:

District Name: Sierra Vista Unified District

Contact Person: Derek Alvarez

Contact Phone: 5205084258

Contact Email: derek.alvarez@svps.k12.az.us

School: Pueblo Del Sol Elementary School

Site Address: 5130 Paseo Las Palmas, Sierra Vista, AZ 85635

Project Title: Change Order - Refer to Suibmittion ID 4134- School entry way concrete drive way replacement

Project Detail: *****Change Order*****Please refer to Submission ID 4134.
While the contractor was removing roots in the work area, unforeseen roots had made their way toward the asphalt that butts up against the cement driveway project. This caused the asphalt to become brittle and break away. The Contractor Ultra II Construction LLC. had to complete unforeseen work to patch the asphalt in this area.
Please see the attached RFI for this request.

Requesting project budget be increased by \$2500 to cover the labor and material for the asphalt patch job.

Project Date Range: 3/1/2026 **TO** 4/1/2026
Total Project Cost: \$2,500.00 **Adjacent Ways Cost:** \$2,500.00

Board Meeting Date:

Validation Status: No Review Required

Staff Analysis:

Board Decision: