
*Best Case Scenario Arizona State Land Department

Public Education Lease Application Process*

Days Type Month 2 Month 5 Month 6 Month 8 Month 9 Month 10

Phase I:  Pre-Application Phase

1. Pre-Application Conference

    Analysis of available State Land sites

    Preliminary Site Selection(s)

2.  Prepare 30-day comment letters 15-30 S

    To: State Land Departments,

    State/County/Municipalities,

    SHPO (State Historic Preservation Office),

    Army Corps (404 permits), etc.

3.  Receipt of & Review of Comment Letters 30-45 T

    Add time to resolve issues disclosed

4.  ASLD Commissioner's Approval to 15-30 P

    Proceed, inform School District

Phase II:  Formal Application Phase

1.  Initial Processing of Formal Application 15-30 T

2.  Site Appraisal and Appraisal Review 60-90 S

    Appraisal ordered & Reviewed by ASLD

    Paid for by SD/SFB

3.  Notice of Appraisal sent/Appeal time 30-45 S

4.  ASLD Review Committee 10-15 T

    Preparation

    Presentation to Review Committee

5.  ASLD Board of Appeals (final approval) 30 S

    Schedule & Present (meets once/month)

6.  Ten-week Statutory Advertising Period 70 S

    Advertise auction date

7.  Schedule/Conduct Auction 30 T

Month 3 Month 4 Month 7 Month 11 Month 12Month 1

Note: This timeline assumes no significant issues, delays, or special circumstances which might require additional time.


