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June 15, 2010 
 
 
Representative John Kavanagh, Chairman 
Joint Committee on Capital Review 
1716 West Adams 
Phoenix, Arizona 85007 
 
Dear Representative Kavanagh: 
 
A.R.S. §15-2002, subsection A, paragraph 13, requires the School Facilities Board (SFB) to 
submit demographic assumptions, construction schedules, and cost estimates for the New School 
Construction program to the Joint Committee on Capital Review by June 15.  
 
The FY 2010 budget authorized the SFB to approve new school construction projects, subject to 
legislative appropriation. The SFB awarded three projects in the FY 2010 capital plan cycle, 
valued at $23.4 million.  The SFB also cancelled or revised 29 projects valued at $305.6 million, 
for a total net savings of $282.2 million. 
 
Included in this report are: 
 

• Demographic Context 
 

This section includes a summary of the statewide new construction climate and its 
projected impact on the SFB. 

 
• Projected Schedules of Projects that are Board Approved 

 
Schedules and cost estimates are provided for all new school construction projects 
approved by the SFB that are not yet completed. 

 
• Projects Scheduled to be Approved in FY 2011 

 
Schedules and cost estimates are provided for conceptually-approved projects that could 
be approved in the next capital plan cycle if ADM projections materialize. 
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• Backup Information used in FY 2010 Capital Plan Cycle 

 
In the past, SFB staff reviewed capital plans on a regional basis.  The order in which the 
FY 2010 Capital Plans were reviewed was generally driven by fiscal issues. Our 
methodology was consistent, however, in that ADM projections for individual districts 
were influenced by what was happening in the region.  This section contains the ADM 
projections established for the districts that applied to the SFB for new school 
construction in their FY 2010 Capital Plans, and information that was used in the 
analyses.  The backup is organized by county. 

 
• Appendix – ADM Projections Submitted by Districts not Requesting New 

Construction 
 

Even districts that do not seek new school construction funds from the SFB are asked to 
submit student population projections in their capital plans.  This section contains the 
projections submitted by the districts that complied. 

 
This report will also be posted on the SFB website.  Please feel free to contact me with any 
questions or comments.  
 
Sincerely, 

 
 
Dean T. Gray 
 
 
cc: Janice K. Brewer, Governor 
 Russell Pearce, JCCR 

John Arnold, OSPB Director 
Jack Brown, JLBC Staff 
Members of the School Facilities Board 




















































