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SCHOOL FACILITIES BOARD 
April 3, 2003 

Litchfield Park, Arizona 
 
The School Facilities Board held a board meeting at the Litchfield Elementary School 
District, Wigwam Creek Middle School, 4510 N. 127th Ave., Litchfield Park, Arizona. The 
meeting began at approximately 10:07 A.M. 
 
Members Present Guests Present 
Conley, Patrice Judy Richardson, Stone & Youngberg 
Keenan, Brooks Cathy Rex, Architect 
McCarthy, Kevin Larry Likes, Higley USD 
McGee, Kate Bryan Lundberg, Peacock Hislop 
Metz, Forrest Jim Stricklin, Peacock Hislop 
Van Sittert, Logan, Chair Thomas D. Rushin, Yuma ESD 
Vaughan, G. Keith John Schmadeke, Agua Fria UHSD 
Wicks, Michael Gary Saber, Agua Fria UHSD 
Wright, John, Vice-Chair Robin Berry, Palo Verde ESD 
Vicki Salazar, Superintendent’s 
Representative (non-voting) 

Scott Higginson, Four Square Group / 
Papago West 

 Robert Bernhard, Gadsden ESD 
Members Absent Bob Hubley, Higley USD 
None Jeff Cook, PinnacleOne 
 Bill Taylor, PinnacleOne 
Staff Present Jason Van Dyke, Kitchell 
Edward Boot, Interim Exec. Director Adam Brill, Abacus 
Tim Brand, Facilities Deputy Director John Gordon, Cave Creek USD 
Candy Cooley, Deputy Director of MIS Roxanne Morris, Saddle Mountain USD 
Judith Darknall, Assistant Attorney 
General 

Tom Heck, Litchfield ESD 

Tom Halverstadt, Land Specialist Daniel O'Brien, Union ESD 
Kristen Landry, Public Information 
Officer 

Allen Shockley, Apache Junction USD 

Amber Peterson, School Finance 
Specialist 

Bob Young, Dysart USD 

 Gregoria A. Moran, DLR Group 
 Kent Davis, Deer Valley USD 
 Liz Whittaker, TUSD 
 Lucinda Ramierez, Gadsden ESD 
 Dr. Ray Aguilera, Gadsden ESD 
 Joe Schnupp, Abacus 
 Lorrie Drobny, Phoenix UHSD 
 Jeanette Polvani, Chandler USD 
 Terry Beier, Coolidge USD 
 Mark Dowling, Roosevelt ESD 
 Dr. Fred Warren, Roosevelt ESD 
 Mary Radcliffe, Isaac Elementary 
 Tim O’Brien, PinnacleOne 
 Ray DelZotto, PinnacleOne 
 Ken Axford, Litchfield ESD 
 Randie Stein, Stone and Youngberg 
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Welcome 
Tom Heck welcomed the School Facilities Board. 
 
I. Call to Order 

The Board Chair, Logan Van Sittert, called the meeting to order at approximately 
10:07 A.M. 
 

II. Roll Call 
There were ten Board Members present at this meeting, including Vicki Salazar 
of ADE, a non-voting member. 

 
III. Approval of Minutes of March 6, 2003 Meeting 

Keith Vaughan moved that the Board approve the Minutes for March 6, 2003, as 
amended.  John Wright seconded.  Item IV.h. was amended to reflect that Pat 
Conley requested that atlases be included in the reference portion of the ASP as 
per the Guidelines.  Motion passed on a 9-0 voice vote. 

 
 Approval of Minutes of Executive Session of March 6, 2003 Meeting 

Keith Vaughan moved that the Board approve the Minutes for the Executive 
Session of the March 6, 2003 Meeting.  John Wright seconded.  Motion passed 
on a 9-0 voice vote. 

 
Ed Boot directed the Board members’ attention to the new SFB brochure, which was 
handed out at the meeting. 
 
Mr. Boot also announced that the Isaac discussion, originally scheduled under 
Agenda Item VII.c., will be postponed until next month at the request of the property 
owners, with the district’s consent.  Kate McGee indicated that she was pleased this 
item would be postponed as some of the information arrived too late for a thorough 
review prior to this meeting. 

 
IV. Director’s Report 

a. Deficiency Correction Update 
 This item was revised from the original board packet.  This was an 

informational item only.  The following issues were discussed. 
��March 31, 2003 Status of Work and Performance 
��PM Performance 
��Cost Analysis 
��Projected Schedule of Work 
��Bid Protests – Ed Boot explained that the amount of bid protests on SFB 

work has been minimal compared to the average for State agencies. 
��Tim Brand informed the Board that only 529 projects remain that need to 

be put into contract before June 30th. 
 

b. Policy on Build Out of Core Schools 
Pat Conley moved that the Board establish a policy that a district must be 
approved to build out a core school prior to the SFB approval of a new school 
or a new core school for the same grade configuration.  Forrest Metz 
seconded.  Candy Cooley explained that without this policy, several partially-
completed schools could potentially exist within one district.  In response to a 
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Board member’s question about districts’ options in relation to this policy, Ms. 
Cooley indicated that districts will either have to bus students or change 
school boundaries until one core is built-out and the district warrants 
additional space.  In response to a question from Mike Wicks, Candy 
indicated that new construction will continue to be analyzed on a district-by-
district basis, and that if a district provides evidence that two cores will be 
necessary before one of the cores is built out, then SFB staff could 
recommend that solution.  Motion passed on a 9-0 voice vote. 
 

c. Land Funding Timeline 
John Wright moved that the Board adopt the following guidelines for 
determining when to provide land for a conceptually-approved school: 
��K-6 - land would be provided for new schools that are proposed to open 

one year beyond current SFB funding.  This is currently FY 2006 (August 
2005).   

��K-8 & 7-8 - land would be provided for new schools that are proposed to 
open one year beyond current SFB funding.  This is currently FY 2007 
(August 2006). 

�� 9-12 - land would be provided for new schools that are proposed to open 
three years beyond current SFB funding.  This is currently in FY 2009 
(August 2008). 

Kevin McCarthy seconded.  Ed Boot explained that these are guidelines, not 
hard standards that will dictate all decisions; land issues will still require a 
district-by-district review, especially for high school sites.  Larry Likes, 
Superintendent of Higley USD, spoke on this issue and indicated that 
potential high school sites are limited in his district, and that based on the 
recommended guidelines, Higley’s options may be gone by the time the 
district qualifies.  Logan Van Sittert reminded Mr. Likes that Ed Boot had 
indicated that high school sites will continue to be reviewed on a district-by-
district basis.  Kevin McCarthy asked if schools which have been denied in 
the past would now qualify under these guidelines.  Ed Boot explained that 
Tolleson Elementary would fall into this category.  Kate McGee asked how 
these new guidelines would affect the SFB budget.  Ed Boot responded that 
these guidelines are more restrictive than the statute, and therefore the SFB’s 
land costs would be lower than budgeted.  Kate McGee asked whether staff 
had looked into the possibility of holding land until a district qualifies, but Ed 
Boot explained that statute prohibits the SFB from taking title on land.  Keith 
Vaughan moved that the motion be amended regarding elementary and 
junior high school sites to allow a two-year window beyond current SFB 
funding, instead of the proposed one-year window.  Pat Conley seconded.  
The Motion regarding the amendment passed on a 8-1 voice vote with Kate 
McGee against.  John Gordon, Superintendent of Cave Creek USD, spoke on 
this issue, and requested less restrictive guidelines which would allow more 
time for districts to secure land.  Kevin McCarthy expressed concern that 
some of the recommendations under Agenda Item VII of this agenda are 
exceptions to these guidelines, and therefore these guidelines are 
insignificant.  Mike Wicks asked if the SFB could revisit these guidelines in 
the future, as they are very limiting.  Ed Boot responded that these guidelines 
are an effort to show fiscal restraint during a difficult budget time, and that the 
SFB would want to revisit these restrictions when budget issues become less 
definitive.  The amended Motion passed on a 8-1 voice vote, with Kate 
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McGee against.  Ms. McGee explained that she voted against this motion 
because she is not comfortable with the SFB’s internal budgeting process, 
nor is she satisfied that the criteria is consistent or allowable by law.   
 

d. Building Renewal Distribution and Subcommittee 
This was an informational item only.  Additional information was provided at 
the meeting.  Candy Cooley explained that the first half of FY 03 Building 
Renewal has been disbursed; a breakout of building renewal amounts by 
district was provided to each of the Board members. 
 
The Building Renewal Subcommittee was placed on the agenda in response 
to Kate McGee’s request at the February 6, 2003 and March 6, 2003 Board 
meetings to discuss the establishment of a subcommittee that would provide 
in-depth review of Building Renewal methodology, formula, and costs.  Ed 
Boot suggested that a technical committee under the auspice of the Board 
could provide more expertise in facilities and finance than a subcommittee of 
the Board.  Staff recommended the following committee members: 

 
 Board Member -Finance Mike Wicks 
 Staff Member -Facilities Tim Brand 
 Staff Member -Data Base Candy Cooley 
 Outside Member -Finance Randy Stein (architect of SFB Building Renewal 
   formula) 
 Outside Member -Finance Judy Richardson 
 School Member -Facilities Tom Rushin, Yuma Elementary Facilities Manager 
 School Member -Facilities TBD 
 School Member -Finance TBD 
 Industry -Facilities TBD, Maintenance focus 
 Industry -Facilities TBD, Maintenance focus  

 
Ed Boot suggested that the SFB hold off on this study until the legislative 
session is over as certain bills, if passed, would affect the Building Renewal 
formula.  Kate McGee felt that a subcommittee of the Board should do the 
study since it is the entity that is charged with administering the funds.  John 
Wright felt that the study is necessary, and that it would make sense to wait 
until some of the current bills are resolved.   Pat Conley agreed that the study 
is necessary, but she felt that it should begin immediately.  Ms. Conley also 
suggested that a cross reference between the SFB’s database and the 
schools’ databases should be done as the study is implemented.  Ms. Conley 
also expressed concern about including two people from the same firm on the 
committee (Randie Stein and Judy Richardson from Stone and Youngberg).  
Ed Boot replied that he believes Ms. Stein and Ms. Richardson are the two 
most knowledgeable people regarding Building Renewal outside of SFB staff.  
Brooks Keenan pointed out that the study should be technically driven, not 
politically driven.  Keith Vaughan moved that this item be postponed until the 
May SFB meeting.  John Wright seconded.  Motion passed on a 8-1 voice 
vote with Pat Conley against. 
 

e. Proposition 301 Bond Resolution 
John Wright moved that the SFB approve the bond resolution which allows 
the SFB to issue up to $32,865,000 in School Improvement Revenue Bonds, 
as per Proposition 301.  Forrest Metz seconded.  Jim Stricklin and Bryan 
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Lundberg were in attendance, representing Peacock Hislop, the Financial 
Advisor.  Legal counselor Chuck James from Squire, Sanders & Dempsey 
was present and provided some answers to Board members’ questions.  
Motion passed on a 8-1 voice vote, with Kevin McCarthy against.     
 

f. Attorney Fees for Districts, Including Condemnation 
Brooks Keenan moved that the SFB adopt a policy not to pay legal fees for 
districts.  Forrest Metz seconded.  Ed Boot indicated that several districts 
have requested SFB payment or reimbursement for legal fees.  These costs 
are approximately $10,000 - $15,000 for Alhambra ESD, $70,000 - $80,000 
for Creighton ESD, $100,000 for Tanque Verde USD, and $20,000 for Isaac 
ESD.  The total cost for the requests made so far would likely be less than 
$400,000, but could increase significantly based on a variety of factors.  
Motion passed on a 9-0 voice vote. 
 

g. Qwest Update 
This was an informational item only.  Ed Boot updated the Board on the 
status of the Qwest project.  Work has been completed in 945 schools, with 
465 remaining.   
 

h. Legislative Update 
This was an informational item only.  Candy Cooley updated the Board on the 
status of proposed bills that would affect the SFB and Students FIRST.  HB 
2001, HB 2002 and HB 2003 from the Special Session have all been 
enacted.  HB 2012 passed the Senate Education and Senate Finance 
Committees on Monday.  HB 2052 failed the Senate Education Committee on 
Monday.  The remaining bills are dead unless they are brought back as 
“strike everything amendments”. 

 
Keith Vaughan and Kate McGee left the room for other business, and returned to the 
meeting as indicated in the minutes. 
 
V. Assessment Deficiencies 

a. Consideration of Funding Supplemental Assessment Deficiency Projects from 
the Deficiencies Correction Fund 
Brooks Keenan moved that the Board approve the staff recommendation to 
approve the assessment deficiency projects, which will be eligible for funding 
from the Deficiencies Correction Fund.  Pat Conley seconded.  Motion 
passed on a 7-0-2 voice vote, with Kate McGee and Keith Vaughan absent. 

 
b. Consideration of Assessment Deficiency Projects review, bids, bid packages, 

and expansion of change orders 
 Expansion of Scope 

Forrest Metz moved that the Board approve the staff recommendation for the 
following projects: 
1. Additional funding of $195,092 for Project 100230103-1003-002 for 

Sahuarita Unified District (Sahuarita Middle School), bringing the total 
project cost from $91,060 to $285,152. 

2. Additional funding of $489,859 for Project 140401102-9999-004 for Yuma 
Elementary District (George Washington Carver Elementary School), 
bringing the total project cost to $751,042. 
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John Wright seconded.  Keith Vaughan returned during the discussion of this 
item.  Motion passed on a 8-0-1 voice vote with Kate McGee absent. 
 

c. Consideration of Ratification of CM @ Risk Contracts, GMP applied and 
Purchase Orders Issued 
John Wright moved that the Board ratify the CM @ Risk contracts for the 
School Facilities Board and the districts and vendors listed under agenda 
item V.c.  Keith Vaughan seconded.  Kate McGee returned during the 
discussion of this item.  Motion passed on a 9-0 voice vote. 
 

d. Consideration of Ratification of Contracts for Deficiency Corrections Projects 
Keith Vaughan moved that the Board ratify the contract awards for the School 
Facilities Board and the districts and vendors listed under agenda item V.d.  
John Wright seconded.  Motion passed on a 9-0 voice vote. 
 

e. Consideration of Ratification of Change Orders for Deficiency Corrections 
Projects 
Kate McGee moved that the Board ratify the change orders for the districts 
and vendors listed under agenda item Ve.  Brooks Keenan seconded.  Motion 
passed on a 9-0 voice vote. 
 

f. Consideration of Other Deficiency Correction Issues 
There were no districts listed under this agenda item. 

 
VI. New School Construction 

a. Consideration of 2003 Capital Plan New Construction Requests 
Saddle Mountain and Union Elementary School Districts requested to be 
pulled off of this agenda item.  Brooks Keenan moved that the Board approve 
the staff recommendation as follows: 
1. That the Board approve the staff recommendation to approve project 

070516000-9999-001N, the build out of Desert Edge High School to 
accommodate the remaining 800 students for Agua Fria Union High 
School District to open in FY 06, for a total project cost of $8,697,480. 

2. That the Board approve the staff recommendation to deny Laveen 
Elementary School District’s requests for a core K-6 school in FY 05 and 
a core 7-8 middle school in FY 06. 

3. That the Board approve the staff recommendation to deny Palominas 
Elementary School District’s request for additional K-8 space in FY 05. 

4. That the Board approve the staff recommendation to deny Santa Cruz 
Valley Unified District’s request for a new 6-8 middle school in FY 05, but 
to approve $2,751,462 for project 120235000-9999-005N, the build out of 
a previously-approved core 6-8 middle school, to accommodate the 
remaining 400 students in FY 03. 

5. That the Board approve the staff recommendation to rescind Williams 
Unified School District’s project 030202000-9999-001N (core K-6 to open 
FY 04), and to deny the district’s request for a 6-8 middle school to open 
FY 05. 

6. That the Board approve the staff recommendation to deny Yuma Union 
High School District’s request for a core high school in FY 06, but to 
approve $7,533,383 for project 140570000-9999-001N, the build out of 



Board Minutes   
April 3, 2003   

O/agendas/Minutes/4-3-03Board Minutes.doc 

San Luis High School, to accommodate the remaining 900 students in FY 
06.  

 
Forrest Metz seconded.  Daniel O’Brien from Union ESD spoke on this item 
and indicated that the policy which was adopted under Agenda Item IV.b. 
regarding the build out of core schools could negatively impact his district, 
which was being recommended for a core school.  Union ESD was removed 
from the agenda.  Staff will meet with the district and bring a recommendation 
to the May meeting.  Keith Vaughan suggested that a subcommittee be 
established to discuss the capacity of a core school and its effect on the New 
Construction analysis.  Ed Boot agreed that core schools are problematic and 
to put this item on a future agenda.  Motion passed on a 9-0 voice vote. 

 
 b. Consideration of New Construction Projects Review, Bids, Bid Packages and 

 Change Orders, and Expansion/Change of Scope and Increased Project Cost 
This item was revised from the original board packet.  Revised 
recommendations were provided to Board members at the meeting.  John 
Wright moved that the Board approve the staff recommendation as follows: 
1. Approve Gadsden Elementary District’s request to go to bid on a School 

Facilities Board project in the amount of $3,726,830 for the core K – 6 
elementary school facility, project number 140432000-9999-007N.  The 
district may not proceed to award the GMP for this project until it receives 
written permission from the Interim Executive Director. 

2. Approve Palo Verde Elementary District’s request to go to bid on a 
School Facilities Board project in the amount of $2,199,975 for the 
additional K – 8 square footage, project number 070449000-9999-001N 
and additional funding of $228,000 for specific site conditions. 

3. Approve Santa Cruz Valley Unified District’s request to go to bid on a 
School Facilities Board project in the amount of $3,989,759 for the a core 
K-5 elementary school, project number 120235000-9999-001N and 
additional funding of $645,238 for specific site conditions.  The district 
may not proceed to award the GMP for this project until it receives written 
permission from the Interim Executive Director. 

4. Approve Santa Cruz Valley Unified District’s request to go to bid on a 
School Facilities Board project in the amount of $5,111,368 for the a core 
6-8 middle school, project number 120235000-9999-002N and additional 
funding of $602,976 for specific site conditions.  The district may not 
proceed to award the GMP for this project until it receives written 
permission from the Interim Executive Director. 

 
Keith Vaughan seconded.  Motion passed on a 8-0-1 voice vote, with Forrest 
Metz abstaining. 
 

c. Expansion/Change of Scope and Increased Project Cost 
Deer Valley Unified 
Pat Conley moved that the Board approve the staff recommendation for 
additional funding in the amount of $828,000 to provide for the site-specific 
conditions that exist at this school site for project #070297000-999-212N.  
Brooks Keenan seconded.  Kent Davis, Assistant Superintendent for Deer 
Valley USD, spoke on this issue and responded to Board members’ 
questions.  Motion passed on a 9-0 voice vote. 
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d. Consideration of Other New Construction Issues 
 2003 New Construction Plan 

Keith Vaughan moved that the Board approve the 2003 New Construction 
Plan, which includes conceptual new construction projects for FY 2006 
through FY 2010.  John Wright seconded.  Kevin McCarthy requested SFB 
staff to prepare a cash flow analysis based on all projects that are approved 
or conceptually-approved.  Motion passed on a 9-0 voice vote.    

 
Keith Vaughan moved that the Board go into Executive Session for the purpose 
of discussing land issues and to seek legal advice if necessary.  Forrest Metz 
seconded.  Motion passed on a 9-0 voice vote.  This session was not open to the 
public, and the Board held a working lunch simultaneously. 

  
Executive Session was held from approximately 12:27 P.M. to 1:20 P.M. 

 
VII.  Consideration of Request for Land or Real Property Purchase, Lease, or 

Donation, including requests from: 
a. Steps I and/or II 

 
John Wright made a motion regarding Chandler USD, Coolidge USD, and Yavapai 
Accommodation District.  Mike Wicks seconded.  Kevin McCarthy then requested that 
the motion be amended to address only Chandler USD and Coolidge USD. 
 

Chandler Unified 
John Wright moved that the Board Accept Staff recommendation to approve 
Chandler Unified School District’s request for a high school site (project 
number 070280000-9999-007L) and move to Step III.  Mike Wicks seconded.  
Motion passed on a 8-0-1 voice vote, with Kate McGee absent. 

  
Coolidge Unified 
John Wright moved that the Board Accept Staff recommendation to approve 
Coolidge Unified School District’s request for a high school site (project 
number 110221000-9999-007L) and move to Step III.  Mike Wicks seconded.  
Motion passed on a 8-0-1 voice vote, with Kate McGee absent. 

 
Yavapai Accommodation 
John Wright moved that the Board Accept Staff recommendation to approve 
Yavapai Accommodation School District’s request for a high school site 
(project number 130199000-9999-002L) and move to Step III.  Mike Wicks 
seconded.  Motion failed on a 4-5 voice vote, with Forrest Metz, John Wright, 
Mike Wicks, Kate McGee, and Kevin McCarthy against.  John Wright then 
made a motion regarding Agenda Item VII.b., but staff requested that the 
Board members return to Item VII.a. and take action on Yavapai 
Accommodation District.  John Wright moved that this item be tabled until the 
necessary documentation is received from the district.  Forrest Metz 
seconded.  Kate McGee requested a copy of the requirements that were 
established by the Accommodation District Subcommittee, and a written 
update on the bill related to accommodation districts.  Motion passed on a 9-0 
voice vote. 
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b. Step III 
Coolidge Unified 
John Wright moved that the Board approve Staff recommendation to approve 
the funding of a state land lease for a high school site for the Coolidge Unified 
School District (project number 110221000-9999-007L).  Forrest Metz 
seconded.  John Wright withdrew his motion at the request of staff to return to 
Item VII.a.  Once Item VII.a. was resolved, John Wright moved that the Board 
approve Staff recommendation to approve the funding of a state land lease 
for a high school site for the Coolidge Unified School District (project number 
110221000-9999-007L).  Mike Wicks seconded.  Motion passed on a 9-0 
voice vote. 

   
Maricopa County Regional 
John Wright moved that the Board approve Staff recommendation to approve 
the purchase of an elementary school site for the Maricopa County Regional 
School District (project number 070199000-9999-001L).  Mike Wicks 
seconded.  Motion passed on a 7-2 voice vote, with Kate McGee and Kevin 
McCarthy against. 

 
Phoenix Union 
John Wright moved that the Board approve Staff recommendation to 
reconsider Phoenix Union High School District’s request for a high school site 
(project number 070510000-9999-001L).  Mike Wicks seconded.  Kevin 
McCarthy pointed out that this recommendation contradicts the Land Funding 
Timeline that was adopted under Agenda Item IV.c.  Logan Van Sittert felt 
that the SFB would be missing a good opportunity if it did not agree to buy 
the land at this time.  Kevin McCarthy suggested that the SFB should buy 
land for all districts, not only the districts that submit Capital Plans.  Motion 
passed on a 5-4 voice vote with Pat Conley, Forrest Metz, Kate McGee, and 
Kevin McCarthy against. 

 
John Wright made a motion regarding both Roosevelt ESD projects.  Mike Wicks 
seconded.  Pat Conley requested that the two recommendations for Roosevelt ESD be 
addressed in two separate motions.  John Wright amended his motion and Mike Wicks 
concurred as the seconder of the motion. 
 

Roosevelt Elementary 
John Wright moved that the Board approve Staff recommendation to approve 
the purchase of a K-8 elementary school site for the Roosevelt Elementary 
School District (project number 070466000-9999-001L).  Mike Wicks 
seconded.  Motion passed on a 9-0 voice vote. 

 
Roosevelt Elementary 
John Wright moved that the Board approve Staff recommendation to approve 
the purchase of a K-8 elementary school site for the Roosevelt Elementary 
School District (project number 070466000-9999-002L).  Mike Wicks 
seconded.  Motion passed on a 7-2 voice vote with Pat Conley and Forrest 
Metz against. 

 
c. Consideration of Other Land Related Issues 

Isaac Elementary 
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This item was removed from the agenda. 
 
VIII.   Replenishment of Contingency Funds for Packages including:  

Keith Vaughan moved that the Board approve the staff recommendation to 
approve the supplemental contingency funds for packages A, B, D, E, G, H, K, 
M, N, P and Q in the amount of $6,974,904.58.  John Wright seconded.  Motion 
passed on a 9-0 voice vote.  Ed Boot indicated that SFB staff anticipates a 
balance in this fund at the end of June. 

 
IX. Request for Reduction of Square Footage  

Coolidge Unified 
John Wright moved that the Board approve the staff recommendation to approve 
Coolidge Unified District’s request to: 
��Transfer Building 1010 (1,762 SF) from West Elementary School to Coolidge 

High School Success Center (and exclude this space) 
��Transfer Building 1004 (1,800 SF) from Coolidge Intermediate School to 

Coolidge High School Success Center (and exclude this space) 
��Eliminate Building 1012 (626 SF) from Coolidge High School 
��Eliminate Building 1013 (626 SF) from Coolidge High School 
Brooks Keenan seconded.  Motion passed on a 8-0-1 voice vote with Kate 
McGee abstaining. 

 
X. Request for Waiver from Guidelines  

There were no districts listed under this agenda item. 
 

XI. Finance Report 
This was an informational item only.  Candy Cooley updated the Board on the 
status of the three funds (Building Renewal, New School Facilities, and 
Deficiencies Correction).  Kevin McCarthy requested that future reports show 
balances and cash flow beyond FY 04, and that the monthly reports reflect the 
actions recommended for that month.   

 
XII. Future Agenda Items 

Reimbursement for district land purchases  
Building Renewal subcommittee 
Core school subcommittee 
Isaac ESD 
Possibility of an accommodation district’s sale proceeds reverting to the State 
Cash flow for conceptual projects 

 
XIII.  Public Comment 
 None 
 
Adjournment 
There being no further business Board Chair, Logan Van Sittert, adjourned the meeting 
at approximately 1:59 P.M. 
 
 
 
Approved by the School Facilities Board on ________________________, 2003 
 



Board Minutes   
April 3, 2003   

O/agendas/Minutes/4-3-03Board Minutes.doc 

 
__________________________________ 
Logan Van Sittert, Chair 
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