Schedule of Value Form item versus Bid Schedule items
 
02 21 13 Survey = 105.16.1 Construction Staking ($8,200) = $8,200
 
02 41 13 Site Demolition/Removal = 300.1.1 Sawcut Pavement ($682) + 350.3.1 Remove Existing Asphalt Pavement ($5,979) + 350.4.1 Remove and Salvage Existing Block Wall ($1,525) + 350.8.1 Remove Existing 6’-High Fence ($931) = $9,117
 
[bookmark: _GoBack]31 23 00 Earthwork/Mass Excavation = 205.8.1 Excavation ($4,752) = $4,752
 
31 23 00 Import/Export Dirt = 211.6.1 Fill Construction ($4,752) = $4,752
 
31 31 00 Soil Treatment – Termite = 301.8.1 Sub Grade Preparation ($4,368) = $4,368 (not for termites but I didn’t know where else to put this item)
 
32 10 00 Asphalt/Paving = 310.1.1 Reclaimed Asphalt Pavement Millings ($5,460) + 310.5.1 Aggregate Base Course ($28,135) + 321.13.1 Asphalt Concrete ($34,944) = $68,539
 
32 13 00 Site Concrete = 340.6.2 Single Curb ($2,496) + $340.6.3 Valley Gutter ($7,848) = $10,344
 
32 13 00 Sidewalks = 340.6.1 Concrete Sidewalk ($49,959) + 520.5.1 Handrail ($30,566) = $80,525
 
32 17 00 Striping/Signage = 403.1.1 Sign Posts and Delineators ($3,068) = $3,068
 
32 31 13 Chainlink Fence = 420.5.1 6’-High Chain Link Fence ($1,540) + 420.5.2 4’-High Chain Link Fence ($12,535) + 420.5.3 24’ Swinging Double Gate ($5,500) = $19,575
 
32 32 00 Retaining Walls = 340.6.4 Retaining Walls for Sidewalk Ramps ($7,735) = $7,735
 
32 90 00 Landscaping = 220.7.1 Hand-Placed Riprap ($7,670) = $7,670
 
33 00 00 Site Utilities = 345.6.1 Adjust Cleanout ($580) + 345.6.2 Adjust Stormdrain Manhole ($1,800) + 610.10.1 Fire Hydrant Relocation ($6,000) = $8,380
 
General Conditions = 109.10.1 Mobilization ($9,101.66) + 109.11.1 Contract Allowance ($20,000) = $29,101.66
 
 
Other dollar amounts reflected in this spreadsheet are the original design contract ($13,575) (A/E Fee), as well as yet to be determined geotechnical testing costs and post construction activity cost (such as as-built drawings) which should cost between $5,000 - $10,000 (put under Contractor Fee).
 
Total project cost is looking like:
$13,575 + $266,126.66 + $10,000 (assumed) = $289,701.66
 
 
 
*The schedule of values form is for a Design-Build contract for a new building with a guaranteed maximum price whereas we did a Design-Bid-Build contract where the contractor will be paid on actual built quantities based on bid prices.

