
*Best Case Scenario Arizona State Land Department

Public Education Lease Application Process*

Days Type Month 2 Month 5 Month 6 Month 8 Month 9 Month 10

Phase I:  Pre-Application Phase

1. Pre-Application Conference

  Analysis of available State Land sites

  Preliminary Site Selection(s)

2. Prepare 30-day comment letters 15-30 S

  To: State Land Departments,

  State/County/Municipalities,

  SHPO (State Historic Preservation Office),

  Army Corps (404 permits), etc.

3. Receipt of & Review of Comment Letters 30-45 T

  Add time to resolve issues disclosed

4. ASLD Commissioner's Approval to 15-30 P

  Proceed, inform School District

Phase II:  Formal Application Phase

1. Initial Processing of Formal Application 15-30 T

2. Site Appraisal and Appraisal Review 60-90 S

  Appraisal ordered & Reviewed by ASLD

  Paid for by SD/SFOB

3. Notice of Appraisal sent/Appeal time 30-45 S

4. ASLD Review Committee 10-15 T

  Preparation

  Presentation to Review Committee

5. ASLD Board of Appeals (final approval) 30 S

  Schedule & Present (meets once/month)

6. Ten-week Statutory Advertising Period 70 S

  Advertise auction date

7. Schedule/Conduct Auction 30 T

Month 3 Month 4 Month 7 Month 11 Month 12Month 1

Note: This timeline assumes no significant issues, delays, or special circumstances which might require additional time.


