

Arizona School Facilities Board

New Construction Project Sheet

County Pima **District** Marana Unified District **CTD** 100206

Project Number

100206000-9999-002N

Completed

School Name Rattlesnake Ridge

CM At Risk: ☒

Prj Type	Grade Config	Enrollment	Square Feet	Capacity Divisor	Campus Capacity	Original Cost/Sq. Ft.	Open FY
New School	K-6	650	58,500	80	731	\$116.87	2008

School Site Land assistance needed

Projected Construction Schedule

Board Approval	Plan Review	Bid	Begin Construction	Subst. Completion	Final Completion
2/2/06	12/7/06		8/1/06	7/1/07	

Architect Name Not Assigned **Contractor Name** Not Assigned

Funding Sources

Site Acquisition Not Included

Original New Construction Funding	\$6,836,895
Total New Construction Funding	\$6,836,895
Deficiency Correction Funding	\$0
Local Funding	\$5,547,433
Total Project Cost	\$12,384,328

Comments

Originally approved to open FY 07

Arizona School Facilities Board

New Construction Project Sheet

County Pima **District** Marana Unified District **CTD** 100206

Project Number

100206000-9999-003N

On Hold

School Name Not Assigned

CM At Risk: ☐

Prj Type	Grade Config	Enrollment	Square Feet	Capacity Divisor	Campus Capacity	Original Cost/Sq. Ft.	Open FY
New School	K-6	650	58,500	80	731	\$116.87	2012

School Site Land assistance needed.

Projected Construction Schedule

Board Approval	Plan Review	Bid	Begin Construction	Subst. Completion	Final Completion
2/2/06					

Architect Name Not Assigned **Contractor Name** Not Assigned

Funding Sources

Site Acquisition Not Included

Original New Construction Funding	\$6,836,895
Total New Construction Funding	\$6,836,895
Deficiency Correction Funding	\$0
Local Funding	\$0
Total Project Cost	\$6,836,895

Comments

Originally approved to open FY 08

Arizona School Facilities Board

New Construction Project Sheet

County Pima **District** Marana Unified District **CTD** 100206

Project Number

100206000-9999-004N

Cancelled

School Name Not Assigned

CM At Risk: ☐

Prj Type	Grade Config	Enrollment	Square Feet	Capacity Divisor	Campus Capacity	Original Cost/Sq. Ft.	Open FY
New School	K-6	650	58,500	80	731	\$131.13	2009

School Site

Projected Construction Schedule

Board Approval	Plan Review	Bid	Begin Construction	Subst. Completion	Final Completion
11/2/06	6/1/07	7/1/07	8/1/07	8/1/08	

Architect Name Not Assigned

Contractor Name Not Assigned

Funding Sources

Site Acquisition Not Included

Original New Construction Funding	\$7,671,105
6/7/07 Other	(\$7,671,105)
Total New Construction Funding	\$0
Deficiency Correction Funding	\$0
Local Funding	\$0
Total Project Cost	\$0

Comments

Expired due to no T&C. See 6/7/07 agenda itemn VI.c.

Arizona School Facilities Board

New Construction Project Sheet

County Pima **District** Marana Unified District **CTD** 100206

Project Number

100206000-9999-005N

Conceptual

School Name Not Assigned

CM At Risk: ☐

Prj Type	Grade Config	Enrollment	Square Feet	Capacity Divisor	Campus Capacity	Original Cost/Sq. Ft.	Open FY
New School	K-6	650	58,500	80	731	\$134.01	2014

School Site

Projected Construction Schedule

Board Approval	Plan Review	Bid	Begin Construction	Subst. Completion	Final Completion
----------------	-------------	-----	--------------------	-------------------	------------------

Architect Name Not Assigned

Contractor Name Not Assigned

Funding Sources

Site Acquisition Not Included

Original New Construction Funding	<u>\$7,839,585</u>
Total New Construction Funding	<u>\$7,839,585</u>
Deficiency Correction Funding	\$0
Local Funding	<u>\$0</u>
Total Project Cost	<u>\$7,839,585</u>

Comments

NA

Arizona School Facilities Board

New Construction Project Sheet

County Pima **District** Marana Unified District **CTD** 100206

Project Number

100206000-9999-006N

On Hold

School Name Not Assigned

CM At Risk: ☐

Prj Type	Grade Config	Enrollment	Square Feet	Capacity Divisor	Campus Capacity	Original Cost/Sq. Ft.	Open FY
New School	7-8	1,000	100,000	80	1,250	\$138.42	2015

School Site

Land assistance needed.

Projected Construction Schedule

Board Approval	Plan Review	Bid	Begin Construction	Subst. Completion	Final Completion
11/2/06					

Architect Name Not Assigned

Contractor Name Not Assigned

Funding Sources

Site Acquisition Not Included

Original New Construction Funding	<u>\$13,842,000</u>
Total New Construction Funding	\$13,842,000
Deficiency Correction Funding	\$0
Local Funding	<u>\$0</u>
Total Project Cost	\$13,842,000

Comments

NA

Arizona School Facilities Board

New Construction Project Sheet

County Pima **District** Marana Unified District **CTD** 100206

Project Number

100206000-9999-007N

On Hold

School Name Not Assigned

CM At Risk: ☐

Prj Type	Grade Config	Enrollment	Square Feet	Capacity Divisor	Campus Capacity	Original Cost/Sq. Ft.	Open FY
New School	9-12	2,000	250,000	94	2,660	\$160.28	2015

School Site

Projected Construction Schedule

Board Approval	Plan Review	Bid	Begin Construction	Subst. Completion	Final Completion
11/2/06					

Architect Name Not Assigned

Contractor Name Not Assigned

Funding Sources

Site Acquisition Not Included

Original New Construction Funding \$40,070,000

Total New Construction Funding \$40,070,000

Deficiency Correction Funding \$0

Local Funding \$0

Total Project Cost \$40,070,000

Comments

NA

Arizona School Facilities Board

New Construction Project Sheet

County Pima **District** Marana Unified District **CTD** 100206

Project Number 100206000-9999-010N

Conceptual

School Name Not Assigned **CM At Risk:** ☐

Prj Type	Grade Config	Enrollment	Square Feet	Capacity Divisor	Campus Capacity	Original Cost/Sq. Ft.	Open FY
New School	K-6	650	58,500	80	731	\$134.01	2016

School Site

Projected Construction Schedule

Board Approval	Plan Review	Bid	Begin Construction	Subst. Completion	Final Completion
----------------	-------------	-----	--------------------	-------------------	------------------

Architect Name Not Assigned **Contractor Name** Not Assigned

Funding Sources

Site Acquisition Not Included

Original New Construction Funding	\$7,839,585
Total New Construction Funding	\$7,839,585
Deficiency Correction Funding	\$0
Local Funding	\$0
Total Project Cost	\$7,839,585

Comments

NA